

INFORMATION ITEM

Workday Student Final Status Report

Description of the Project: This is the second phase of the Workday project, supporting the strategic initiative of streamlining administrative data systems to improve business processes and accommodate growth.

Project Status: Workday has completed the project substantially. There are a few specific issues we are addressing with Workday as part of the post go-live optimization phase. The project is within the budget we have allocated.

Objectives of the Project:

- Improve the student experience through enhanced stakeholder-facing tools using data-driven seamless engagement of students, faculty, staff, and administrators
- Modernize student systems and other supporting enterprise systems
- Offer configurable, streamlined processes providing an agile response to institutional and environmental changes

Status Summary: Key Accomplishments

- Testing, data auditing, issues resolution, and optimizing continue

Key Events and Milestones

October 2024 - September 2025

- Real-time payment processing via refresh button – October 2024
- Onbase/Brainware (document management) go-live – February 2025
- Real-time payment processing – refresh automatic – March 2025
- Split Credit fix – September 2025

Resource:

Dr. Abe Johnson, SVP Campus Operations
972-985-3760
ajohnson@collin.edu