AIA° Document G701/CMa[™] - 1992cilles Man 29 2013

BY (Signature)

Galen Peterson

(Typed name)

Change Order - Construction Ma	nager-Adviser Edition	181
CARLES TO THE CARLES TO THE CONTRACT OF THE CONTRACT OF THE CARLES TO THE CONTRACT OF THE CONT	RDER NUMBER: 005 DATE: February 27th, 2013	OWNER: CONSTRUCTION MANAGER: ARCHITECT: CONTRACTOR: FIELD:
TO CONTRACTOR (Name and address): Kelleher Construction, Inc. 11531 Rupp Drive Burnsvillé, MN 55337	UMBERS: /90396 DATE: June 8th, 2012 FOR: Work Scope 03	OTHER: ⊠
THE CONTRACT IS CHANGED AS FOLLOWS: Item No. 001 - PCO #085 - Provide new kitchen precast	topping.	
Total Amount Item No. 001: \$4,000.00		
	Total Amou	int This Change Order: \$4,000.00
The original Contract Sum was		\$ 331,000.00
Net change by previously authorized Change Orders		\$ 56,798.00
The Contract Sum prior to this Change Order was		\$ 387,798.00
The Contract Sum will be increased by this Change Orde		\$ 4,000.00
The new Contract Sum including this Change Order will	be	\$ 391,798.00
The Contract Time will be unchanged by Zero (0) days. The date of Substantial Completion as of the date of this	-	
NOTE: This summary does not reflect changes in the which have been authorized by Construction Change	ge Directive.	
NOT VALID UNTIL SIGNED BY THE OWNER, CONSTRU	ICTION MANAGER, ARCHITECT AND C	CONTRACTOR.
Kraus-Anderson Construction Company	John Ivey Thomas Asso	
CONSTRUCTION MANAGER (Firm name)	ARCHITECT (Firm name	
8625 Rendova Street NE, PO Box 158, Circle Pine		eet
55014 ADDRESS	ADDRESS ADDRESS	(110)
//M 8	400	O Color
BY (Signature) Pat Sims 3/11/13	BY (Signature) Robert Fern	3/4/13
(Typed name) DATE:	(Typed name)	DAIE:
Kelleher Construction, Inc.	Duluth Public Schools -	ISD #709
CONTRACTOR (Firm name)	OWNER (Firm name)	
11531 Rupp Drive, Burnsville, MN 55337		East, Duluth, MN 55802
ADDRESS	ADDRESS	

BY (Signature)

(Typed name)

DATE: