

INFORMATION ITEM

Workday Student Status Report November/December 2022

Description of the Project: This is the second phase of the Workday project, supporting the strategic initiative of streamlining administrative data systems to improve business processes and accommodate growth.

Project Status: 29% complete and on-schedule

Objectives of the Project: The project will:

- Improve the student experience through enhanced stakeholder-facing tools using data-driven seamless engagement of students, faculty, staff, and administrators
- Modernize student systems and other supporting enterprise systems
- Configurable, streamlined processes providing an agile response to institutional and environmental changes

Status Summary: Key Accomplishments

- October 10, 2022: Change Order for test scores signed
- November 7, 2022: Workset A Unit Testing completed
- November 10, 2022: Workset B
 - Tenant build
 - Validation
- November 10, 2022: Platform Discovery

Key Events and Milestones

November - December 2022

- Workset A activities
 - System Of Record (SOR) Determination Checkpoint – 11/18/22
 - Lifecycle Testing – 12/9/22
- Platform Assessment
 - Assessment Plan – 11/18/22
 - WD deliver Action Plan – 1/31/23
- Customer Readiness Review (CRR) – 11/28/22
- Workset B Unit Testing – 1/26/23
- Move to Production 1 (MTP1)
 - CRR – Readiness for end-to-end test – 1/26/23
 - SOR – Confirm SOR decisions – 1/26/23

Resource:

Dr. Abe Johnson, SVP Campus Operations
972-985-3760
ajohnson@collin.edu