

SUBJECT: Consideration and possible approval of Allowance Expenditure Authorization (AEA) No. T-004 for the 2022 Bond New Parks Elementary School Replacement Project in the amount of \$67,214.

BACKGROUND: On April 23, 2024, the 2022 Bond New Parks Elementary School Replacement Project contract was awarded to Drymalla Construction Company, LLC in the amount of \$37,630,182.

AEA No. T-004 consists of the following items:

CPR No. 38: Rerouting of Phonoscope
Underground Conduit Pathway: \$49,582
Rerouting 440 linear feet of conduit is necessary to avoid boring under the existing building and eliminates permit requirements by CenterPoint.

CPR No. 50: Change Phonoscope Conduit
from HDPE to PVC: \$17,632
To align with the district's electrical standards of 4" schedule 80 PVC pipe conduit.

Total AEA No. T-004: \$67,214

FINANCIAL IMPLICATIONS: Funding in the amount of \$67,214 is provided by the Contract Owner's Contingency Allowance for the 2022 Bond New Parks Elementary School Replacement Project.

RECOMMENDATION: We recommend approval of Allowance Expenditure Authorization (AEA) No. T-004 for the 2022 Bond New Parks Elementary School Replacement Project in the amount of \$67,214.

CABINET MEMBER: Kevin Fornof

CONTACT PERSON: Brian Hanson

BOARD MEETING DATE: October 21, 2025