

# CHANGE ORDER

CONSTRUCTION MANAGER-ADVISER EDITION

AIA DOCUMENT G701/CMa

MAY 27 2010

JUN 11 2010

(Instructions on reverse side)

OWNER	<input type="checkbox"/>	PCO #	34
CONSTRUCTION MANAGER	<input checked="" type="checkbox"/>		
ARCHITECT	<input checked="" type="checkbox"/>		
CONTRACTOR	<input checked="" type="checkbox"/>		
FIELD	<input checked="" type="checkbox"/>		
OTHER	<input checked="" type="checkbox"/>		

PROJECT: EASTERN HIGH SCHOOL (BID # 1163)  
 (Name and address) 30 NORTH 40TH AVENUE EAST  
 DULUTH, MINNESOTA 55804

CHANGE ORDER NO.: 3100.007

INITIATION DATE: 5/19/2010

TO CONTRACTOR: VEIT AND COMPANY INC.  
 (Name and address) 1100 WEST GARY STREET  
 DULUTH, MINNESOTA 55808

PROJECT NOS.: 0807.01

CONTRACT FOR: Contract #3100  
 Earthwork & Site  
 Demolition  
 CONTRACT DATE: 8/19/2009

The Contract is changed as follows:

Provide labor and material as necessary to complete the work for Request Field Change Order #028 as noted on the attached page TWO as RFCO #028.

RECEIVED  
JUN 15 2010

I.S.D. #709  
FACILITIES MGMT

Not valid until signed by the Owner, Construction Manager, Architect and Contractor.

The original (Contract Sum) ( <del>Guaranteed Maximum Price</del> ) was .....	\$	1,557,950.00
Net change by previously authorized Change Orders .....	\$	325,085.00
The (Contract Sum) ( <del>Guaranteed Maximum Price</del> ) prior to this Change Order was .....	\$	1,883,035.00
The (Contract Sum) ( <del>Guaranteed Maximum Price</del> ) will be (increased) ( <del>decreased</del> ) ( <del>unchanged</del> ) by this Change Order .....	\$	4,133.00
The new (Contract Sum) ( <del>Guaranteed Maximum Price</del> ) including this Change Order will be ....	\$	1,887,168.00
The Contract Time will be (increased) ( <del>decreased</del> ) ( <del>unchanged</del> ) by .....		ZERO (-0-) days
The date of Substantial Completion as of the date of this Change Order therefore is .....		unchanged.

NOTE: This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive.

PROGRAM MANAGER: JOHNSON CONTROLS, INC.

ARCHITECT: ARCHITECTURAL RESOURCES, INC.

ADDRESS 215 North 1st Avenue East, Rm. 100, Duluth, MN 55802

ADDRESS 126 East Superior Street, Duluth, MN 55802

BY: [Signature] DATE: 6/15/10  
 CONSTRUCTION MANAGER: BOSSARDT CORPORATION

BY: [Signature] DATE: 6/9/10

ADDRESS 8300 Norman Center Drive, Ste. 770, Mpls, MN 55437

BY: [Signature] DATE: 5/24/10  
 CONTRACTOR: VEIT AND COMPANY INC.

OWNER: INDEPENDENT SCHOOL DISTRICT #709

ADDRESS: 1100 West Gary Street, Duluth, MN 55808

ADDRESS 215 North 1st Avenue East, Duluth, MN 55802

BY: [Signature] DATE: 5/24/10  
 -- BY: \_\_\_\_\_ DATE: \_\_\_\_\_



CAUTION: You should use an original AIA document which has this caution printed in red. An original assures that changes will not be obscured as may occur when documents are reproduced.



AIA DOCUMENT G701/CMa • CHANGE ORDER • CONSTRUCTION MANAGER-ADVISER EDITION • 1992 EDITION • AIA®  
 ©1992 • THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVENUE, N.W., WASHINGTON, D.C. 20006-5292  
 WARNING: Unlicensed photocopying violates U.S. copyright laws and will subject the violator to legal prosecution.

G701/CMa-1992