

Technology Status Report

-Opt E Man Updates

Last report stated AT&T would complete the fiber line setup in two phases. A third installation phase has been added which includes the final piece of AT&T equipment needed for the transition. AT&T crews have made multiple trips to the campus over the past few weeks to resolve fiber line test communication errors, which has set back phase 3 and the readiness date of March 3. For clarification, once the final phase is complete the line will be “turned up” and ready for use. Coordination with ESC 20 is ongoing as their on-site assistance is needed for the final transition of services. Downtime will be considerable, 48 hours at the least with no problems, so we’ve considered Spring Break as a good time to do this.

As you know, this is a huge project and our main focus this past month has been preparing the campus following the guidelines proposed per the BISD network remediation assessment and the AT&T customer site preparation requirements.

-Cleaning Server Room

Removed wooden partition, grounded AT&T equipment, and had electrician install dedicated power outlet for the new equipment.

-Updating Telephone System

Changing Ext. names

Telephone System Maintenance

-Video Surveillance System Updates

System Checks

Configuration Updates

Adjusting Cameras

-TestNav

Continuing to prepare all computers for testing per the requirements listed through PearsonAccess for accessing the Texas Assessment Management System.

These are some of the main points we are focused on and does not include the repairs and fixes we handle on a daily basis.

Michael Munoz

Technology Manager