

Consider approval of change order #1 for the
Southwest Legacy High School Roof Repairs Project

1. Background:

The District approved Brazos Urethane as the contractor for the SW Legacy High School Roof Repairs project. During the process of the repairs an area outside of the original scope of work was found to need repair.

2. Process:

District staff along with Brazos Urethane reviewed and verified the footages and the material in question. Brazos Urethane provided the quote to the District for this unforeseen additional scope.

3. Fiscal Impact:

The cost of Change Order #1 will be for the amount of \$3,497 and will be funded by 2023 bond funds.

4. Recommendation:

That the Board approves Change Order #1 to Brazos Urethane for the amount of \$3,497.

5. Required:

Board action.