



Change Item:	RFP 001										Sletten Construction Company
Project #:	2754-19597										Prepared by: Mike Guelff
Project Name:	Browning High School										
PHASE	DESCRIPTION	QTY	UNIT	LABOR	MAT'L	SUB	O/H	SUPPL	EQUIP	TOTAL	
999	GRT	1	LS				1,113			1,113	
1100	PROJECT MANAGER		HR							0	
1110	SUPERVISION		HR							0	
1211	CLEANUP		HR							0	
1220	BOND	1	LS				576			576	
1230	TRIBAL FEES	1	LS				7,868			7,868	
1224	INSURANCE	1	LS				496			496	
1501	TEMPORARY UTILITIES/FACILITIES		LS							0	
1604	EQUIPMENT		LS							0	
SCC WORK										0	
SUBCONTRACTOR WORK											
	1 Prep and structural fill, backfill					8,835				8,835	
	2 Thickened edge mat slab, blockouts, etc.					39,715				39,715	
	2 Sleeving					1,171				1,171	
	3 10' chain link with (4) gates					20,496				20,496	
	4 Sport court system					40,000				40,000	
										0	
										0	
										0	
										0	
										0	
										0	
										0	
										0	
										0	
										0	
										0	
										0	
										0	
										0	
										0	
										0	
										0	
										0	
	SHEET TOTALS			0	0	110,217	10,053	0	0		
										SCC TOTALS: 10,053	
										SUBCONTRACTOR: 110,217	
										SUBTOTAL: 120,270	
										OH AND PROFIT: 5,713	
										TOTAL: 125,983	



BROWNING HS VOLLEYBALL COURTS
BROWNING, MONTANA

DATE 8.12.2020
DRAWN BY

SHEET TITLE **SITE PLAN**

SHEET NUMBER **SD-1**

