



June 4th, 2024

Dennis Brown
Construction Project Manager- Aledo ISD
1008 Bailey Ranch Road
Aledo, TX 76008

Subject: Aledo ISD Aledo High School Chemical Closets

This bid includes all the labor and material to accomplish the scope as defined in the partial plans provided by Aledo ISD titled: "*Aledo Chemical Storage IFP – 05.13.24*" dated 5/10/2024.

Scope:

- MECHANICAL: Remove and replace 11 exhaust fans as specified in the fan schedule on sheet M2.01, including curb adapters and testing and balancing. Extend one duct line into chemical closet STOR 9-3
- MILLWORK: Fabricate and install Kewaunee Scientific cabinets and countertops as detailed sheet A2.01

Schedule: 6-7 weeks for special order material, 2-3 weeks to complete scope of work. Schedule highly susceptible to weather conditions

Notes:

- Door and fire wall work is not included in this quote, at the request of Aledo ISD. Scope of work is limited millwork and mechanical work only.
- Work to be completed during normal business hours
- Permits are not included in this quote
- Bonding is included in this quote
- This bid expires 30 days from the date of this letter
- Sourcewell Contract # TX-NT-GC-101619-FRC

Sub-Total: \$113,228.75

Bonding: \$2,698.43

Total \$115,927.17

(taxes excluded)

Thank you for the opportunity to bid this project. We look forward to working with you on this job and bidding any future projects you might pursue. If you have any questions, please call the undersigned at 817-524-5075 or zac@freedomconstruct.net.

Sincerely,

Zac Rocha
Freedom Construction

Quote Acceptance _____ *Date:* _____

Print Name and Title _____