


Memorandum

To: School Board Members

From: Kerry M. Leider



Date: October 31, 2014

Re: Long-range Facilities Plan Change Order Approval Information

Pursuant to School Board Resolution #B-8-08-2565, the following Change Orders pertaining to the Long-range Facilities Plan were signed by Bill Hanson during the month of October:

Piedmont Elementary School

Piedmont ES LRFP – Basketball Court and Fencing

Change Order #3, Bid 1230 – Billman Construction, Inc.

Change Order decrease due to the difference in the contract quantities versus the completed quantities

Deduct: \$443.00

All Change Orders for Piedmont Elementary School as listed above reflect a total decrease of \$443.00

All project Change Orders listed on this report are available for review by School Board members upon request. If you wish to have copies of this information, please contact the Facilities Management office.