

**LIVONIA PUBLIC SCHOOLS
BOARD OF EDUCATION MEETING
November 29, 2021**

TOPIC: HED Change Order Approval

RECOMMENDATION:

Move that the Board of Education of the Livonia Public Schools School District approve funds to pay a change order to HED in Southfield, Michigan, for architectural services at the Central Office administration building, in the amount of \$9,511.00.

RATIONALE:

HED was the general contractor for the C.O. administration building renovation. HED began work in the west building before their contract started. Once work began, additional design work was required due to unforeseen mechanical, electrical, and plumbing conditions and necessitates additional funds to be approved by the Board.

BUDGETARY INFORMATION:

General Fund – Capital Projects

RESOURCE PERSONNEL:

Phillip Francis, Director of Operations

EXHIBITS:

Attachments

PF/ko