

BUILDING ADDITIONS FOR BRACKET ISD 11/23/07

PLAYGROUND

- 1. CHANGE ROOF FROM STANDING SEAM TO R PANEL (\$4600.00)
- 2. OMIT PAINTING OF STRUCTURE (4100.00)
- 3. OMIT ROOF INSULATION (2800.00)
- 4. CHANGE DEPTH OF HISTORIC FOUNDATION BEAMS (560.00)
- TOTAL (\$12,060.00)

BASE PROPOSAL \$137,000 - \$12,060 = \$125,440.00 REVISED COST

CONCESSION BLDG

- 1. CHANGE ROOF TO HIP ROOF +400.00
- 2. DELETE CONU PARAPET @ MAIN BLDG (2100.00)
- 3. DELETE METAL PARAPET CAP @ MAIN BLDG (1500.00)
- 4. CHANGE ROOF SYSTEM TO 26 GA MUELLER CF (1700.00)
- 5. DELETE 50' OF GRADE BRAM AT WALKS & CHANGE PERIMETER FOOTING AT WALKS TO 12" DEEP (1200)
- 6. DELETE BETTERLIGHT FLND (5000)
- 7. CHANGE HARDWARE ALLOWANCE TO \$3000.00 (1000.00)
- 8. DELETE METAL SHELVING @ STORAGE (500.00)
- TOTAL (\$12,600.00)

BASE PROPOSAL \$259,000 - 12,600 = \$246,400.00 REVISED COST

BUDGET: REVISED COST

136,265 125,440

236,865 246,400

\$373,130.00 \$371,840.00

OFFICE

CHANGE OFFICE CONSTRUCTION TO STEEL STUDS & BRICK VENEER. TOTAL CONSTRUCTION COST \$25,000.00