

**Change Orders Signed
August 2025**

For your information, the Superintendent or the Executive Director of Business Services has signed the following no cost contracts during the above timeframe:

Contractor Name	Contract Source	Description
Design Tree	Facilities	Design Tree Engineering will provide additional engineering services for DNT ISD 709 Educational Center (+\$7,500.00)
WTG Terrazzo & Tile Inc.	Facilities	Upgrade Polish Level & Seal (+9,450.00)
WTG Terrazzo & Tile Inc.	Facilities	Owner Supplies Seal (-\$750.00)
Superior Masonry Inc.	Facilities	Order new metal decking to space the gap under concrete at EHS. The existing decking was too weak and deteriorated. (+\$1,200.00)