
BOARD AGENDA ITEM

Information/Discussion _____

Future Action _____

Action X

Item: Beltline Campus Pavement Change Order

Submitted by: Russell Bray

Date: 6/9/25

Recommended by: Kevin Philipps *KP*

Board Meeting Date: 6/16/25

RECOMMENDATION:

It is recommended that the Kent ISD board approve a change order to Lite Load Services LLC in the amount of \$81,400. This is an addition to the \$327,985.00 approved at the March 2025 board meeting.

Site	Original Contracted Amount	June Change Order	Adjusted Contracted Amount
Beltline Campus	\$260,985	\$77,000	\$337,985
KAC	\$67,000	\$4,400	\$71,400
Total	\$327,985	\$81,400	\$409,385

BACKGROUND:

Since work began on these lots in early June, we have discovered the need to increase the square footage needed to replace expiring pavement. We have also discovered the need to mill and replace sections of pavement at a depth of 4" instead of the 3" specified in the bid. Both of these have increased the scope of the project. Additional material and labor are being billed at the rate quoted in Lite Load's winning bid.