

**Change Orders Signed
July 2025**

For your information, the Superintendent or the Executive Director of Business Services has signed the following no cost contracts during the above timeframe:

Contractor Name	Contract Source	Description
Donald Holm Construction	Facilities	Transportation Building Addition – concrete cutting and patch back for increased depth (+\$3,136.49)
Donald Holm Construction	Facilities	Transportation Building Addition – additional concrete forms, rebar, forming and materials (+\$6,578.05)
Donald Holm Construction	Facilities	Transportation Building Addition – additional labor, gas line fitting, lift rental (+\$11,437.09)
Wolf Track Energy	Facilities	DSC solar project (-\$9,930.00)