
CHANGE ORDER CONSTRUCTION MANAGER-ADVISER EDITION AIA DOCUMENT G701/CMaAPR 1 8 2912 AFR 2 4 2512 (Instructions on reverse side)		OWNER CONSTRUCTION MANAGES ARCHITECT CONTRACTOR FIELD OTHER	x	21
PROJECT:	EASTERN HIGH SCHOOL (BID # 1175)	CHANGE ORDER NO.:	0510.014	
(Name and address)	30 NORTH 40TH AVENUE EAST DULUTH, MINNESOTA 55804	INITIATION DATE:	4/11/2012	
TO CONTRACTOR	NORTHERN INDUSTRIAL ERECTORS, INC. 2500 GLENWOOD DRIVE (PO BOX 308)	PROJECT NOS.:	0807.01	
(Name and address)	GRAND RAPIDS, MINNESOTA 55744	CONTRACT FOR:	Contract #0510 Steel Erection	
,	_	CONTRACT DATE:	2/24/2010	
The Contract is cha	anged as follows:	-		

The Contract is changed as follows: Provide labor and material as necessary to complete the work for Request Field Change Order #252 as noted on the attached page as RFCO #252.



I.S.D. #709 FACILITIES MGMT

The original (Contract Sunt) (Charanteed Maximum Frice) was		2	571,956.00	
Net change by previously authorized Change Orders			92,618.00	
The (Contract Sum) (SWAYAYAYAYAYAYAYAYAYAYAYAYAYAYAYAYAYAYAY			664,574.00	
The (Contract Sum) (Graranteed Maximum Price) will be (increased	-			
this Change Order		.	21,590.00	
The new (Contract Sum) (Surranteed Maximum Price) including th			686,164.00	
The Contract Time will be (increased) (decreased) (unchanged) by .			ZERO (-0-)	day
The date of Substantial Completion as of the date of this Change C	order therefore	is	unchanged.	
NOTE: This summary does not reflect changes in the Contract Sum, Contract by Construction Change Directive. ROGRAM MANAGER: JOHNSON CONTROLS, INC.	act Time or Guar ARCHITECT:	anteed Maximum Price ARCHITECTURAL, 1		izeo
Y: DATE: DATE: DATE: DATE: DOSSARDT CORPORATION	ADDRESS 126	East Superior Street, Dul	uth, MN 55802 TE <u>\${\Z\$</u> {\Z}	
	•			
DDRESS 6270 West 84th Street, Ste. 550, Mpls, MN 55437				
Y: DATE: 4/18/12				
ONTRACTOR: NORTHERN INDUSTRIAL ERECTORS, INC.	OWNER: I	NDEPENDENT SCHOO	L DISTRICT #709	
DDRESS: 2500 Glenwood Drive, Grand Rapids, MN 55744	ADDRESS 215	North 1st Avenue East, I	ouluth, MN 55802	
Y: DATE: 4-17-12		DA		