



FACILITIES MANAGEMENT

Independent School District No. 709

Located at 101 East 3rd Street

Mailing Address: 215 North 1st Avenue East

Duluth, Minnesota 55802

Construction Management (218) 336-8907

Maintenance (218) 336-8906

Operations (218) 336-8905

Fax (218) 336-8909

Memorandum

To: Bill Hanson
School Board Members

From: Kerry M. Leider

Date: June 28, 2012

Re: Bid #1165 – Eastern Middle School Project – WS #7– Carpentry Materials and Installation – Lipe Brothers Construction, Inc. – Change Order #22

Bid #1165, WS #7 – Carpentry Materials and Installation at Eastern Middle School was approved at the Special School Board Meeting on October 6, 2009 with a base bid of \$89,580.00.

Change Order #22 to this bid is to demo 70 lf of soffit in corridor 2101 resulting in an increase of \$544.00.

Recommendation:

It is recommended the School Board approve the change order as listed above pertaining to Bid #1165, WS #7 – Carpentry Materials and Installation at Eastern Middle School adding \$544.00 to the previously awarded base bid and change orders for a new contract total of \$268,437.00.

Attachment