



Where Excellence is Tradition

TUPELO

Public School District

www.tupeloschools.com

TO: David Meadows
FROM: Julie Hinds
RE: Tupelo High School Additions and Renovations Phase II, Change Order
Number Five (5)

For your consideration and approval, I am submitting Change Order Number Five (5) for the Tupelo High School Additions and Renovations Phase II construction contract with Century Construction and Realty, Inc. This change order reconciles all project allowances and provides a DEDUCT in the contract amount in the amount of \$2,261.90. This change order will reduce the total contract amount to \$2,448,018.45.