

## INFORMATION ITEM

### ***Workday Student Status Report July 2024***

**Description of the Project:** This is the second phase of the Workday project, supporting the strategic initiative of streamlining administrative data systems to improve business processes and accommodate growth.

**Project Status:** The project is on budget and in yellow status due to schedule risks.

#### **Objectives of the Project:**

- Improve the student experience through enhanced stakeholder-facing tools using data-driven seamless engagement of students, faculty, staff, and administrators
- Modernize student systems and other supporting enterprise systems
- Offer configurable, streamlined processes providing an agile response to institutional and environmental changes

#### **Status Summary: Key Accomplishments**

- Public view of class schedule – 6/17/24
- Virtual faculty training continues
- Testing, data auditing, issues resolution, and clean-up continue

#### **Key Events and Milestones**

##### July - March 2025

- Soft Drop – 7/31/24
- Real-time payment processing via refresh button – October 2024
- Real-time payment processing – refresh automatic – March 2025

#### **Resource:**

Dr. Abe Johnson, SVP Campus Operations  
972-985-3760  
ajohnson@collin.edu