



**GOVERNING BOARD AGENDA ITEM**  
**AMPHITHEATER UNIFIED SCHOOL DISTRICT NO. 10**

---

**DATE OF MEETING:**      **March 8, 2022**

**TITLE:**    **Status of Construction Projects**

---

**BACKGROUND:**

Administration will present the Governing Board with current information on the status of construction projects funded with State of Arizona School Facilities Oversight Board, ESSER and Bond Funding.

---

**RECOMMENDATION:**

For information and discussion only.

---

**INITIATED BY:**

---

Richard C. La Nasa, Executive Manager, Operational Support

Date: February 28, 2022

---

Todd A. Jaeger, J.D., Superintendent

## Status of Construction Projects

### 3/8/2022 Governing Board Meeting

President Cox Golder, Vice President Day, Board Members and Superintendent Jaeger, it is my pleasure to provide you with an update of the projects currently under construction with SFOB, Bond and ESSER funding.

#### AHS:

##### Bond Projects

Cafeteria HVAC Replacements – Spring Break Project      \$140,691

##### ESSER Projects

HVAC Improvements

-Student Center/Bookstore – 7 Zone RTU      \$302,026

-Fall Break Project

-100 & 200 Wing Classroom Fan Coil Replacements

-Bid Phase

- Bldg. DN HVAC Improvements – Design      \$31,795

##### SFB Projects

Central Plant #3 Hot Water Line Assessment      \$2,400



## 300 Wing – Structural Repairs Construction - Bids Due 3/8/22

### CDO:

#### Bond Projects

Library Boiler Replacement – Complete

\$33,800



East Parking Lot Reconstruction -Summer Project	\$566,249
--	-----------

Main Central Plant Renovation -Summer Project	\$714,157
--	-----------

Fire Alarm System Inspection and Evaluation -Spring Break Project	\$12,000
--	----------

**Adjacent Ways Projects**

East Parking Lot Fire Lane Reconstruction -Summer Project	\$164,154
--	-----------

**ESSER Projects**

Building E HVAC Replacement – Summer Project	\$83,370
--	----------

North Gym HVAC Improvements Design – 50% Complete	\$57,540
---	----------

**SFB Projects**

Campus Roofing Phase II – Punchlist Phase	\$2,398,313
---	-------------

**IRHS:**

**Bond Projects**

Irrigation Well Design	\$58,538
------------------------	----------

Cooling Tower #1 Replacement – Spring Break Project	\$147,023
---	-----------

Locker Room Improvements – 98% Complete	\$119,058
---	-----------

**SFB Projects**

Weatherization FA & GYM	\$270,200
-------------------------	-----------

Weatherization Assessment Academic Buildings	\$6,020
--	---------



**AMS:**

**Bond Projects**

Parking Lot Repairs – Complete \$9,428

Building 800 HVAC Improvements – Structural Review

**ESSER Projects**

Building 300 HVAC Improvements – Structural Review

Campus HVAC Controls Upgrades – Materials Ordered \$107,143

**Copper Creek:**

**Bond Projects**

HVAC Fan Coil Improvements – Summer Project \$128,922

**ESSER Projects**

Campus HVAC Controls Upgrades \$266,806

**SFB Projects**

MPR Roof Replacement – SFB Grant Submittal \$587,299

**Coronado:**

**Bond Projects**

Boiler Replacement – Complete

\$99,845



Building A, E, H & J Roof Coating – Summer Project

\$104,308

**Cross:**

**Bond Projects**

Access Control Improvements – Complete

\$21,661

Cafeteria HVAC RTU Replacements – Units Ordered

\$27,474

**ESSER Projects**

Building 600 HVAC Improvements – Bid Phase

**SFB Projects**

Campus Roof Replacement \$4,075,000

**Harelson:**

**ESSER Projects**

Building A HVAC Improvements – Structural Review \$3,000

**SFB Projects**

Funhouse Weatherization \$74,500



**Holaway:**

**Bond Projects**

Front Office Single Point of Entry Design \$6,100

**ESSER Projects**

Buildings G, F & E HVAC Improvements – Units Ordered \$340,785

**SFB Projects**

Nurses Office Sewer Repairs – Spring Break Project \$21,091

**Innovation:**

**Bond Projects**

Security Fence Upgrades – Bid Phase

**Keeling:**

**Bond Projects**

Building A – HVAC Replacements – Units Ordered \$72,412

**ESSER Projects**

Buildings D, E & F HVAC Improvements – Structural Review

**La Cima:**

**Bond Projects**

Campus PA & Clock improvements – 45% Complete \$85,624

MPR Kitchen HVAC Replacement – Structural Review \$4,500

**ESSER Projects**

Central Plant Chiller Replacement Design \$26,850

**Mesa Verde:**

**Bond Projects**

Parking Lot Improvements – Spring Break Project \$18,197



**Adjacent Ways**

Bus Loop Paving Replacement – Spring Break Project      \$42,171

**ESSER Projects**

Buildings C & F HVAC Improvements – Units Ordered      \$341,194

**SFB Projects**

Campus Roof Replacement Re-Bid – Bids Due 3/22

**Nash:****Bonds Projects**

Building F & G HVAC Replacements - Summer Project      \$74,800

Building D HVAC Improvements – Bid Phase

**ESSER Projects**

Building H HVAC Improvements – Bid Phase

**Prince:****Bond Projects**

New Playground Equipment – Const. Start 3/10      \$74,348

Building D HVAC Improvements – Bid Phase

**ESSER Projects**

Building C HVAC Improvements Design – 60% Complete      \$51,550

**SFB Projects**

Classroom 19 HVAC Replacement Structural Evaluation

**Rillito:**

**SFB Projects**

Buildings A & D Weatherization – Bids Due 3/22

**Rio Vista:**

**Bond Projects**

Activity Gym HVAC Replacement – Summer Project      \$32,584

**ESSER Projects**

Building C Multizone AC Replacement – Bid Phase

**Walker:**

**ESSER Projects**

Buildings B, C, D & E HVAC Improvements – Bid Phase

**Wilson:**

**Bond Projects**

Central Plant Expansion Tank R & R – Materials Ordered      \$15,514

**ESSER Projects**

North MPR HVAC RTU Replacements – Spring Break      \$88,827

Central Plant Cooling Tower Replacements Design      \$23,550

Campus HVAC Controls Upgrades – Materials Ordered      \$255,229

*SOMETHING NEW AT EVERY SCHOOL,  
EVERY YEAR!*