

2021 BOND



Progress Report

February 2025



New Auditorium at Huntsville High School



PROGRESS TO 100% COMPLETION ON THE NEW AUDITORIUM AT HUNTSVILLE HIGH SCHOOL



10%	20%	30%	40%	50%	60%	70%	80%	90%	100%
-----	-----	-----	-----	-----	-----	-----	-----	-----	------

PROGRESS TO SUBSTANTIAL COMPLETION

PROGRAM	SD	DD	CD	BIDDING	CONSTRUCTION
---------	----	----	----	---------	--------------

PROGRESS TO DATE

Completing final punches. CPR is getting priced to add a water fountain in the lobby. Existing Auditorium renovation drawings are in process and early seat package is to go out by end of the month.



2021 BOND



Progress Report

February 2025



Renovations at Mance Park Middle School Phase 3



PROGRESS TO 100% COMPLETION ON THE RENOVATIONS TO MANCE PARK MIDDLE SCHOOL PHASE 3

10%	20%	30%	40%	50%	60%	70%	80%	90%	100%
-----	-----	-----	-----	-----	-----	-----	-----	-----	------

PROGRESS TO SUBSTANTIAL COMPLETION

PROGRAM	SD	DD	CD	BIDDING	CONSTRUCTION	
---------	----	----	----	---------	--------------	--

PROGRESS TO DATE

Punch lists are ongoing for all areas of Mance Park.



2021 BOND



Progress Report

February 2025




Scott Johnson Elementary & Support Learning Center



PROGRESS TO DATE

SLC

Prime working on Punch List.



PROGRESS TO 100% COMPLETION ON THE RENOVATIONS TO SLC

10%	20%	30%	40%	50%	60%	70%	80%	90%	100%
-----	-----	-----	-----	-----	-----	-----	-----	-----	------

PROGRESS TO SUBSTANTIAL COMPLETION

PROGRAM	SD	DD	CD	BIDDING	CONSTRUCTION
---------	----	----	----	---------	--------------

SJES

Completed

PROGRESS TO 100% COMPLETION ON THE RENOVATIONS TO SJES

10%	20%	30%	40%	50%	60%	70%	80%	90%	100%
-----	-----	-----	-----	-----	-----	-----	-----	-----	------

PROGRESS TO SUBSTANTIAL COMPLETION

PROGRAM	SD	DD	CD	BIDDING	CONSTRUCTION
---------	----	----	----	---------	--------------