



FACILITIES MANAGEMENT

Independent School District No. 709

Located at 730 East Central Entrance

Mailing Address: 215 North 1st Avenue East

Duluth, Minnesota 55802

Construction Management (218) 336-8907

Maintenance (218) 336-8906

Operations (218) 336-8905

Fax (218) 336-8909

Memorandum

To: Bill Hanson
School Board Members

From: Kerry M. Leider

Date: May 29, 2013

Re: Bid #1222, BP #1 – Congdon Park School – WS #4 – Structural Steel - Supply – Ben's Structural Fabrication, Inc. – Change Order #5

Bid #1222, WS #4 – Structural Steel - Supply at Congdon Park School was approved at the Special School Board Meeting on June 11, 2012 with a base bid of \$172,000.00.

Change Order #5 to this bid is a credit for the unused material allowance resulting in a decrease of \$16,734.00.

Recommendation:

It is recommended the School Board approve the change order as listed above pertaining to Bid #1222, WS #4 – Structural Steel - Supply at Congdon Park School deducting \$16,734.00 from the previously awarded base bid and change orders for a new contract total of \$231,326.00.

Attachment