



AIA® Document G701™ – 2017

Change Order

PROJECT: (Name and address)

Browning High School
Sports Complex

CONTRACT INFORMATION:

Contract For: General Construction

CHANGE ORDER INFORMATION:

Change Order Number: 008

Date: March 25, 2019

Date: March 28, 2022

OWNER: (Name and address)

Browning Public School District #9
P.O. Box 610
129 First Avenue S.E.
Browning, Montana 59417

ARCHITECT: (Name and address)

L'Heureux Page Werner, PC
15 Fifth Street South
Great Falls, Montana 59401

CONTRACTOR: (Name and address)

Sletten Construction Company
1000 25th Street North
Great Falls, Montana 59401

LPW Project No. 17-054-002

THE CONTRACT IS CHANGED AS FOLLOWS:

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)

3-rail Fencing at Throwing Events East Boundary [Attachment A]

-- Add 3-rail wood fence to east boundary of the new throwing events area. Route per updated Woith plan sheet C2.7.

The original Contract Sum was	\$ 4,701,667.00
The net change by previously authorized Change Orders	\$ 5,053,398.00
The Contract Sum prior to this Change Order was	\$ 9,755,065.00
The Contract Sum will be increased by this Change Order in the amount of	\$ 30,608.00
The new Contract Sum including this Change Order will be	\$ 9,785,673.00

The Contract Time will be increased by Zero (0) days.

The new date of Substantial Completion will be

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

L'Heureux Page Werner, PC

ARCHITECT (Firm name)

Sletten Construction Company

CONTRACTOR (Firm name)

Browning Public School District #9

OWNER (Firm name)

SIGNATURE

Timothy M. Peterson, AIA, LEED AP
BD+C, GGP - President | Principal

SIGNATURE

Cliff Garness

Division Manager | Vice President

SIGNATURE

Brian Gallup

Chairman, Board of Trustees

PRINTED NAME AND TITLE

March 28, 2022

DATE

PRINTED NAME AND TITLE

3/31/22

DATE

PRINTED NAME AND TITLE

DATE

[illegible]



MONTANA FENCE

3465 Hwy. 93 North
Kalispell, MT 59901
(406) 755-7650
www.montanafence.com

January 17, 2022

Attn: Mike Guelff

Re: Browning HS, Sportsplex, Added 3-Rail Half Round

We propose the following for new fencing:

- Furnish and install 1318 LF of 3-Rail Half Round. New drawing with the layout and dimensions, C2.7

Total: \$25,964.00

BID EXCLUDES: STAKING, GRADING, CLEARING, GRUBBING, SPOILS REMOVAL, CORING, CONCRETE FLATWORK, ELECTRICAL, TRAFFIC CONTROL, ACCESS CONTROLS, SIGNAGE OR GROUNDING. (UNLESS OTHERWISE NOTED ABOVE).

Please contact Larry with any questions 406-755-7650.

Sincerely,

Larry Iverson
Commercial Estimator
Montana Fence Company - formerly Mild Fence Company
Kalispell, Montana 59901

Contractor #3123



- | | |
|---|--|
| 1 | EXISTING BURIED FIBER OPTIC LINE. FIELD VERIFY LOCATION AND DEPTH. PROTECT DURING CONSTRUCTION OPERATIONS. |
| 2 | 3-RAIL HALF-ROUND FENCE. |
| 3 | FIELD VERIFY LOCATION AND DEPTH OF EXISTING UTILITIES |