



FACILITIES MANAGEMENT

Independent School District No. 709

Located at 101 East 3rd Street

Mailing Address: 215 North 1st Avenue East

Duluth, Minnesota 55802

Construction Management (218) 336-8907


Maintenance (218) 336-8906

Operations (218) 336-8905

Fax (218) 336-8909

Memorandum

To: Bill Hanson
School Board Members

From: Kerry M. Leider 

Date: September 30, 2010

Re: Bid #1163, Bid Package #2 – Earthwork and Site Demolition – Change Order #9 – Veit and Company, Inc.

Bid #1163 (Contract #3100) – Earthwork and Site Demolition at Eastern (Ordean) High School was approved at the Regular School Board Meeting on August 18, 2009.

Change Order #9 is for soil corrections and slab changes for bleacher relocation, house demolition for the future parking lot at 40th Ave. E., and installation of a French drain at the NE site entrance resulting in an increase of \$102,794.00.

Recommendation:

It is recommended the School Board approve the change order as listed above pertaining to Bid #1163, Bid Package #2 (Contract #3100) at Eastern (Ordean) High School adding \$102,794.00 to the previously awarded base bid and change orders for a new contract total of \$2,053,768.00.

Attachment