## **Executive Summary**

### Prepared for Board of Trustees Meeting May 22, 2012

## New Computer Rollout for Classroom Teachers and Relocation of Computers to Replace Oldest Computers - 2012

#### **Board Goal:**

**Teaching and Learning II i-**Actively pursue, foster and support an advance digital learning environment

#### **Purpose of Report**

The purpose of this report is to brief the Board on the success of the rollout of new computers for teachers in the classrooms across the district.

#### **Facts**

- Computer deployment covered 37 campuses
- 1,836 new computers installed
- 1,700 replacements removed, reimaged and reinstalled to replace the oldest in the district
- 1,600 oldest computers salvaged and 350 of these sent to the ATC for the "Computers for Students" Program
- Deployment covered 23 nights that lasted from 8 to 13 hours per night
- Deployment started as early as 2:00 pm and lasted as late as 5:00 am.
- This created LOTS of HAPPY TEACHERS and Staff

#### **Operational Impact**

The computer deployment was a highly organized event which included multiple communications to each campus before and after the deployment to each campus. Judy Bush, Technology Hardware Manager was the project manager along with the district CTs and CTSs. This staff was also onsite the next morning as the teachers started with the new computers to make sure for a smooth transition.

#### Results

The direct results of this project are in the Teaching and Learning at the classroom level. This was the intended target to help our instructional staff by giving them the best tools to make an impact with our students. The relocated computers replaced the districts oldest lab and staff computers that were 7 to 8 years old.

## **Executive Summary**

## Prepared for Board of Trustees Meeting May 22, 2012

# New Computer Rollout for Classroom Teachers and Relocation of Computers to Replace Oldest Computers - 2012

Warehouse salvaged computers waiting to be sold



