

CHANGE ORDER

CONSTRUCTION MANAGER-ADVISER EDITION

AIA DOCUMENT G701/CMa

OCT 24 2012

OCT 18 2012

(Instructions on reverse side)

OWNER	x	<input type="checkbox"/>	PCO #	37
CONSTRUCTION MANAGER	x	<input type="checkbox"/>		
ARCHITECT	x	<input type="checkbox"/>		
CONTRACTOR	x	<input type="checkbox"/>		
FIELD	x	<input type="checkbox"/>		
OTHER		<input type="checkbox"/>		

PROJECT: MYERS-WILKINS ELEMENTARY SCHOOL
 (Name and address) 1027 N 8TH STREET (BID 1215)
 DULUTH, MINNESOTA 55804

CHANGE ORDER NO.: 3100/3210.005

INITIATION DATE: 9/26/2012

TO CONTRACTOR: VEIT AND COMPANY, INC
 (Name and address) 14000 VEIT PLACE
 ROGERS, MINNESOTA 55374

PROJECT NOS.: 0807.02

CONTRACT FOR: Contract #3100
Earthwork & #3210

CONTRACT DATE: Asphalt Paving
6/11/2012

The Contract is changed as follows:
 Provide labor and material as necessary to complete the work for
 Proposal Request #007R as noted on the attached
 page as PR #007R.

RECEIVED
 NOV 01 2012

I.S.D. #709
 FACILITIES MGMT

Not valid until signed by the Owner, Construction Manager, Architect and Contractor.

The original (Contract Sum) (Guaranteed Maximum Price) was	\$	834,155.00
Net change by previously authorized Change Orders	\$	298,566.00
The (Contract Sum) (Guaranteed Maximum Price) prior to this Change Order was	\$	1,132,721.00
The (Contract Sum) (Guaranteed Maximum Price) will be (increased) (decrease) (unchanged) by this Change Order	\$	19,391.00
The new (Contract Sum) (Guaranteed Maximum Price) including this Change Order will be	\$	1,152,112.00
The Contract Time will be (increased) (decreased) (unchanged) by		ZERO (-0-) days
The date of Substantial Completion as of the date of this Change Order therefore is		unchanged.

NOTE: This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive.

PROGRAM MANAGER: JOHNSON CONTROLS, INC.

ARCHITECT: DSGW ARCHITECTS

ADDRESS 215 North 1st Avenue East, Rm. 100, Duluth, MN 55802

ADDRESS 2 West First Street, Duluth, MN 55801

BY: *[Signature]* DATE: 10/30/12
 CONSTRUCTION MANAGER: BOSSARDT CORPORATION

BY: *[Signature]* DATE: 10-22-12

ADDRESS 5270 West 8th Street Ste. 550, Mpls, MN 55437

BY: *[Signature]* DATE: 10/18/12

CONTRACTOR: VEIT AND COMPANY, INC

OWNER: INDEPENDENT SCHOOL DISTRICT #709

ADDRESS 14000 Veit Place, Rogers, MN, 55374

ADDRESS 215 North 1st Avenue East, Duluth, MN 55802

BY: *[Signature]* DATE: 10/10/12

BY: _____ DATE: _____



CAUTION: You should use an original AIA document which has this caution printed in red. An original assures that changes will not be obscured as may occur when documents are reproduced.

