



**GOVERNING BOARD AGENDA ITEM  
AMPHITHEATER UNIFIED SCHOOL DISTRICT NO. 10**

---

**DATE OF MEETING:** September 24, 2024

**TITLE:** Approval of Construction Change Order for Amphi High School 800 Wing CTE Renovation 2324012

---

**BACKGROUND:**

Arizona Administration Code R7- 1005 requires Governing Board approval of any change order exceeding the greater of \$100,000 or 5%.

The Governing Board awarded a contract to Marsh Development as determined by their responsive bid to IFB 2324012 for the Amphitheater High School 800 Wing CTE Renovation project on March 5, 2024 (Purchase Orders 232410734 & 242501227).

This project is being funded by Bond and JTED funds. The revisions requested are for additional construction and fixtures not included in the original plan documents. This revision will provide a new dedicated space for air compressors to minimize noise in the classrooms and the installation of exhaust fans to permit welding in the classroom space. The amount requested for this change order is \$117,561.00.

The district's architect has made the determination that the change orders are fair and reasonable.

---

**RECOMMENDATION:**

It is the recommendation of the Administration that the Governing Board approve the increase to the Purchase Order and make the determination that this change order is fair and reasonable, and the change order is advantageous to the school district.

---

**INITIATED BY:**

Scott Little, Chief Financial Officer

Date: September 23, 2024

Todd A. Jaeger, J.D., Superintendent