



FACILITIES MANAGEMENT

Independent School District No. 709

Located at 101 East 3rd Street

Mailing Address: 215 North 1st Avenue East

Duluth, Minnesota 55802

Construction Management (218) 336-8907


Maintenance (218) 336-8906

Operations (218) 336-8905

Fax (218) 336-8909

Memorandum

To: Bill Hanson
School Board Members

From: Kerry M. Leider 

Date: March 30, 2012

Re: Bid #1165 – Eastern Middle School Project – WS #4 – Masonry – Harbor City
Masonry, Inc. – Change Order #26

Bid #1165, WS #4 – Masonry at Eastern Middle School was approved at the Special School Board Meeting on October 6, 2009 with a base bid of \$884,852.00.

Change Order #26 to this bid is to provide a CMU wall on each side of the existing structure in corridor 1102 and delete a CMU wall resulting in an increase of \$868.00.

Recommendation:

It is recommended the School Board approve the change order as listed above pertaining to Bid #1165, WS #4 – Masonry at Eastern Middle School adding \$868.00 to the previously awarded base bid and change orders for a new contract total of \$1,073,308.00.

Attachment