

Minidoka County School District
Monthly Maintenance Report
December 7, 2016

Nov. 8th - 109 New Requests
129 Work in Progress
28 Complete
9324 Closed Work Orders

Dec. 8 – 103 New Requests
128 Work in Progress
35 Complete
9398 Closed Work Orders

Maintenance Department Updates

Current Projects:

DSC Roofing Project

- 1) Roofing project to replace 3 areas of sloped roofing is designed and ready for bidding. Bidding to take place late spring.
- 2) Door installation in Dr. Cox's hallway complete.

Rupert Elementary Modulars

- 1) Coats – closet shelves being made coat hooks installed.



Minidoka County School District
Monthly Maintenance Report
December 7, 2016

Minico

- 1) Irrigation Pump Project Relocation- Advanced Irrigation Solutions is designing the relocation of Minico's turbine pump. This is being relocated because MID is dropping the water level in the ditch.



- 2) Old Food Service Building Project for Minico Construction Class - Students in Minico's construction class have removed the old freezer from the previously operated Food Service Building which is currently used for District storage. Minico's construction class will build on the current building where the freezer was removed. This work will continue at the start of third trimester because the class is not offered 2nd trimester.

Before

After



- 3) Hitting Facility – Ground was prepared and contracts were awarded to Cleary Building Corp. for construction of a pole building for a hitting facility. Building permit applied for. Scheduled for construction late January to 1st part of February.

