

Change Order

PROJECT: (name and address)
Centennial High (Phase 8)
6901 Coit Road
Frisco, TX 75035

OWNER: (name and address)
Frisco Independent School District
5515 Ohio Drive
Frisco, TX 75035

CONTRACT INFORMATION:

Flower Mound, TX 75028

Contract For: Storm Related Roof Projects Date: December 9, 2024

ARCHITECT: (name and address)
Armko Industries, Inc.
1320 Spinks Road

CHANGE ORDER INFORMATION:

Change Order Number: 01 Date: September 8, 2025

CONTRACTOR: (name and address)

Roof Management Services, Inc. 11312 Indian Trail Drive Dallas, TX 75229

The Contract is changed as follows:

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)

The Contract Sum shall be decreased by \$100,000.00 to credit remaining unused contingency.

The original Contract Sum was		\$ 1,173,586.00
The net change by previously authorized Change Orders		\$ 0.00
The Contract Sum prior to this Change Order was		\$ 1,173,586.00
The Contract Sum will be decreased by this Change Order in the amount of	3	\$ (100,000.00)
The new Contract Sum, including this Change Order, will be		\$ 1,073,586.00
The Contract Time will be unchanged by zero (0) days.		

The new date of Substantial Completion will be September 4, 2024.

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

Armko Industries, Inc.	Roof Management Services, Inc.	Frisco Independent School District
ANCHITECH (Firm name)	CONTRACTOR (Firm name)	OWNER (Firm name)
	Det Wan	
SIGNATURE	SIGNATURE	SIGNATURE
H. Ray Stringer, Jr., AIA	ROB MGNON Prosident	
PRINTED NAME AND TITLE	PRINTED NAME AND TITLE	PRINTED NAME AND TITLE
9/9/2025	9-8-25	
DATE	DATE	DATE

CAUTION: You should sign an original AIA Contract Document, on which this text appears in RED. An original assures that changes will not be obscured.