



## FACILITIES MANAGEMENT

Independent School District No. 709

*Located at 730 East Central Entrance*

*Mailing Address: 215 North 1st Avenue East  
Duluth, Minnesota 55802*

Construction Management (218) 336-8907

Maintenance (218) 336-8906

Operations (218) 336-8905

Fax (218) 336-8909

# Memorandum

**To: Bill Hanson  
School Board Members**

**From: Kerry M. Leider**

**Date: October 26, 2012**

**Re: Bid #1217-1, Laura MacArthur School Demolition Rebid – (Contract #0240) –  
Hibbing Excavating, Inc. – Change Order #4**

Bid #1217-1, Contract #0240 – Laura MacArthur School Demolition Rebid at Laura MacArthur Elementary School was approved at the Regular School Board Meeting on February 28, 2012 with a base bid of \$638,400.00.

Change Order #4 to this bid is to remove additional storm line, bulkhead two additional manholes, and import additional fill resulting in an increase of \$2,234.00.

### **Recommendation:**

It is recommended the School Board approve the change order as listed above pertaining to Bid Bid #1217-1, Contract #0240 – Laura MacArthur School Demolition Rebid adding \$2,234.00 to the previously awarded base bid and change orders for a new contract total of \$814,499.00.

Attachment