



**TOWN OF HORIZON CITY  
MEMORANDUM**

**Date:** February 10, 2026

**To:** Honorable Mayor and Members of City Council

**From:** Jesse A. Sanchez, CIP Project Manager

**SUBJECT:** City Council Agenda Item No. 12: On the approval of Change Order No. 15 to Dantex General Contractors in the deduction (credit) amount of \$5,000.00 for eliminating the demolition of the existing radio tower for the Municipal Facilities Phase 1 Project (Solicitation 23-101). Change order 15 has no impact to the contract completion time.

---

**PURPOSE:** This item was requested by Police Services to allow for the demolition of the existing radio tower, by others.

**JUSTIFICATION:** The schedule for the replacement of the existing radio tower is unknown but is expected to be beyond the project completion date.

**IMPACTS OF DISAPPROVAL:** The demolition of the tower is included in the General Contractors' scope-of-services. The projects' completion date must be extended indefinitely to allow the General Contract to complete the work as scoped.

**MOTION RECOMMENDATION:** It is recommended that the Council approves Change Order No. 15 to Dantex General Contractors in the deduction (credit) amount of \$5,000.00 for eliminating the demolition of the existing radio tower for the Municipal Facilities Phase 1 Project (Solicitation 23-101).