

Bennett Elementary School 2026 Refresh Bid and Cost Summary

Trade	Contractor Approved	Bids
HVAC - MECHANICAL	ACIS	\$1,218,462.89
LIGHTING	FSG Electrical	\$524,028.35
HVAC Test and Balance, Commissioning	Complete Test and Balance (Pro. Service)	\$82,500.00
Subtotal Approved at the December 2025 Board Meeting		\$1,824,991.24

PLUMBING	Richmond Goolsby (RG) Plumbing	\$248,000.00
FLOORING	Vector Concepts Flooring	\$511,530.05
FIRE ALARM SYSTEM	Entech Fire (BuyBoard #751-24)	\$102,311.00
PAINTING	Victor Painting	\$209,260.00
MILLWORK	Retail Fixture Solutions	\$254,128.27
DRYWALL/FRAMING/MISC. WORK	Prime Construction	\$994,861.25
Subtotal Approved at the January 2026 Board Meeting		\$2,320,090.57

SIGNAGE	Prime	\$13,232.00
CONDITIONED STORAGE CONTAINERS	Mobile Modular - Buy Board #732-24	\$8,145.00
TOILET PARTITIONS	Hexagon	\$48,244.21
GYM WALL PADS	Pioneer	\$1,832.91
Subtotal Approved at the February 2026 Board Meeting		\$71,454.12

WALL PANELS	PSI	\$352,390.00
MOVING	Anything Goes	\$57,000.00
BLINDS	One Source Building	\$32,500.00
BUILDING AUTOMATION CONTROLS	Climatec and Kele (Single Source)	\$117,062.71
MARKERBOARDS/TACKBOARDS	Hexagon	\$64,485.73
Subtotal Approved at the March 2026 Board Meeting		\$623,438.44

April 2026 School Board Meeting

Trade	Contractor Providing Bids	Bids
LANDSCAPING	Southern Landscape - TIPS #25010401	\$57,823.00
FENCING	Prime Construction	\$23,684.00
	Bilt General Contractors	\$27,577.50
	M&M Fencing	\$52,549.85
Subtotal Presented for Approval at the April 2026 Board Meeting		\$81,507.00
Subtotal to Date for All Trades Presented to the School Board		\$4,921,481.37
Contingency (15%)		\$738,222.21
Permit Costs (Estimated)		\$40,000.00
Consultant Costs - Estes McClure (MEP)		\$150,000.00
Total of Refresh Work to Date with Contingency, Permits and Consultants		\$5,849,703.58