

FACILITIES/CONSTRUCTION REPORT

MAY 2022

BHS Sportsplex:

5-19 Calm, warm. Trails End placing large rocks around the outdoor courts, 1 mini-excavator and 1 loader, 2 workers.

5-23 Calm, warm. Trails End tear out the rejected concrete for long/triple jump pits (2) north end, 1 mini-excavator and 1 tracked skidsteer, 2 workers.

5-24 Calm, warm. Trails End haul gravel in, rollout liner and place gravel around long/triple jump runways and pits, 1 dump truck and 1 tracked skidsteer, 3 workers. Sletten set forms for (2) long/triple jump pits, 4 workers.

5-25 Calm, warm. Trails End haul concrete for long/triple jump pits and place gravel around long/triple jump runway pit, 1 mixer truck and 1 tracked skidsteer, 3 workers. Sletten pour/finish concrete for (2) long/triple jump pits, 4 workers.

5-26 Calm, warm. Montana Fence start install of 3 rail wood fence around the field events on east side of track, pound posts around perimeter, 1 tracked skidsteer with post pounder, 5 workers. Trails End level berm for fence boundary on south end of field events, 1 excavator and 1 loader, 2 workers. Sletten strip forms from long/triple jumps and layout for fence and discus and javelin fields, 3 workers.

5-27 Breezy, warm. Montana Fence install 3 rail wood fence around the field events, 1 tracked skidsteer, 5 workers. Trails End haul fill material to shot put area from berm area leveled day before, 1 loader, 1 worker.

5-31 Calm, warm. Montana Fence install 3 rail wood fence around the field events, hang chain link fence on east side of running track, 5 workers.