



FACILITIES MANAGEMENT

Independent School District No. 709

Located at 730 East Central Entrance

*Mailing Address: 215 North 1st Avenue East
Duluth, Minnesota 55802*

Construction Management (218) 336-8907

Maintenance (218) 336-8906

Operations (218) 336-8905

Fax (218) 336-8909

Memorandum

To: Bill Hanson
School Board Members

From: Kerry M. Leider

Date: November 5, 2012

**Re: Bid #1215, BP #1 – Myers-Wilkins Elementary School – Contract #3100/3210 –
Earthwork/Asphalt Paving – Veit and Company, Inc. - Change Order #5**

Bid #1215, BP #1, Contract #3100/3210 – Earthwork/Asphalt Paving at Myers-Wilkins Elementary School was approved at the Special School Board Meeting on June 28, 2012 with a base bid of \$834,155.00.

Change Order #5 to this bid is to change 203 feet of drain tile from 4” to 6”, excavate additional material and import sand and for additional rock and fabric resulting in an increase of \$19,391.00.

Recommendation:

It is recommended the School Board approve the change order as listed above pertaining to Contract #3100/3210 – Earthwork/Asphalt Paving at Myers-Wilkins Elementary School adding \$19,391.00 to the previously awarded base bid and change orders for a new contract total of \$1,152,112.00.

Attachment