

FACILITIES/CONSTRUCTION REPORT

JUNE 2025

Food Distribution Center:

- 6-2 Rain, warm@50 degrees. Sletten install metal trim, paint interior of arbor, cleanup work site, 4 workers.
- 6-3 Calm, warm@56 degrees. Sletten install metal trim, paint interior of arbor, cleanup work site, 4 workers.
- 6-4 Calm, warm@58 degrees. Sletten install metal trim, paint interior of arbor, cleanup work site, 4 workers. Stormwater Construction hydroseed, 2 workers.
- 6-5 Calm, warm@64 degrees. Sletten install metal trim, paint interior of arbor, cleanup work site, 4 workers.
- 6-9 Breezy, hot@84 degrees. Sletten install metal trim, paint interior of arbor, cleanup work site, 4 workers.
- 6-10 Calm, hot@78 degrees. Sletten install metal trim, paint interior of arbor, cleanup work site, 4 workers. J&V Restaurant Supply inspect range hood fire suppression system, 2 workers. Heartland Mechanical service Captive Aire fire suppression system, 2 workers.
- 6-11 Calm, hot@74 degrees. Sletten install metal trim, paint interior of arbor, cleanup work site, 4 workers.
- 6-12 Rain, warm@58 degrees. Sletten install metal trim, cleanup work site, 4 workers.
- 6-13 Calm, warm@68 degrees. Montana Fence install chain link fence around garden, install plank fence around HVAC, refrigeration units, 3 workers.
- 6-16 Calm, hot@76 degrees. Sletten finish install of metal trim, cleanup work site, 3 workers.
- 6-17 Calm, hot@74 degrees. Sletten cleanup work site, 2 workers.