

**Change Orders Signed  
January 2026**

For your information, the Superintendent or the Executive Director of Business Services has signed the following no cost contracts during the above timeframe:

<b>Contractor Name</b>	<b>Contract Source</b>	<b>Description</b>
Superior Glass Inc.	Facilities	Design revisions – First Street Buildout (+\$5,583.00)
Superior Glass Inc.	Facilities	Door glass changes per submittal review - First Street Buildout (+\$1,501.00)
Veit & Company, Inc.	Facilities	Additional work related to existing conditions – First Street Buildout (+\$2,492.00)
Belknap Electric	Facilities	Additional cabling for PerMar meeting – First Street Buildout (+\$1,387.04)
Intercon Group, Inc.	Facilities	Changes to HVAC and door undercuts, additional field work orders, door hardware changes and raised floor demo and repair – First Street Buildout (+\$21,320.69)