

Maintenance & Grounds Facility Report
Board Meeting 7/28/2025

Open Projects

1. East Gym Floor replacement- The floor is in and they are prepping it to stripe and seal.
2. Mall Hall Lights-lights ordered, expected ship date is 8/21. Per Mary, we will pay for the lights once they arrive and install them during the school breaks during the 25/26 school year.
3. I-5-wall wraps. They will be installed the week of 7/21
4. Replace drive motor for irrigation system at the High School
5. North Elementary-cafeteria paint
6. East Elementary- rebuild chiller pump #2. Bad bearing

Extra sheet attached to show full list of projects open

Projects pending cost evaluation / approval

Completed Projects and Key Repairs

1. J.H lights and tiles
2. High School AUX Gym, competition side-LED light upgrade
3. North Elementary paint project-summer
4. I-5 gutter replacement in courtyard on the 100 hall
5. Softball Fieldhouse-replace carpet, 2 offices and meeting room
6. I-5 gym floor refinish-sand, strip and seal.
7. West Standby Generator
8. JH Aux gym dressing room. Convert the boys dressing room into a girls dressing room for dance class. Remove urinals and install toilets.
9. East Elementary canopy for additional pick up line
10. I-5 new band room drop ceiling grid install.
11. I-5 bathroom remodel-Remodel 3 sets of bathrooms with new tile and polished sealed concrete floors.
12. I-5 paint entry/foyer and gym hall. Including door frames and gates
13. I-5-install LVT in foyer and front hallway.
14. North Elementary canopy for additional pick up line
15. West Elementary-Computer Lab ceiling repairs.
16. Ceiling tiles- JH cafeteria and DAEP classroom