

Minidoka County School District
Monthly Maintenance Report
May 8, 2017

April 6th - 86 New Requests
210 Work in Progress
23 Complete
9698 Closed Work Orders


May 8th - 94 New Requests
171 Work in Progress
53 Complete
9801 Closed Work Orders

Maintenance Department Updates

Current Projects:

DSC Roofing Project


- 1) Roofing project to replace 3 areas of sloped roofing is designed and ready for bidding. Bidding to take place late spring. Advertise for bid April 19 & 26. Bid opening was May 4th. Replace and construct cat walk for servicing HVAC equipment on roof.



Minidoka County School District
Monthly Maintenance Report
May 8, 2017

Minico

- 1) Irrigation Pump Project Relocation- Advanced Irrigation Solutions is designing the relocation of Minico’s turbine pump. This is being relocated because MID is dropping the water level in the ditch. In design. Plans complete and under review.



- 2) Hitting Facility – Nearing completion.




- 3) Bleachers are ordered. Electric panel change out over Spring Break. Delivery date is in July 13th- Removing old bleachers at the close of school.



Minidoka County School District
Monthly Maintenance Report
May 8, 2017

Maintenance Building

Before



Mt. Harrison

- 1) Boiler lost burners and combustion fans. Ordered new parts. Change out Spring Break. Completed.

Food Service Building



East/West

- 1) Track – Crack sealing still to be done.

Before



After

