

## FACILITIES/CONSTRUCTION REPORT

### APRIL 2025

#### BHS Sportsplex:

4-22 Calm, warm@42 degrees. Sletten install parking curb stops for parking spaces at baseball field, 5 workers.

4-23 Calm, warm@50 degrees. Sletten install parking curb stops for parking spaces at baseball field, 5 workers.

4-28 Calm, warm@58 degrees. MSEC start install of bleachers at baseball field, 4 workers.

4-29 Breezy, warm@50 degrees. MSEC layout and install bleachers at baseball field, 3 workers.

4-30 Breezy, warm@50 degrees. MSEC layout and install bleachers at baseball field, 3 workers.