



Lamar CISD

Meeting Date: May 16, 2023

Meeting Type: Regular

Item Category: Consent Item

Primary Contact: Dr. Roosevelt Nivens

Presenter(s)/Add'l Contact(s): Greg Buchanan

Item Name: CONSIDER APPROVAL OF CHANGE ORDER #1 TO BASS CONSTRUCTION FOR PHASE II CONSTRUCTION AT BEASLEY ELEMENTARY SCHOOL

Item Summary: The following are additional items that have been uncovered during the renovation project at Beasley Elementary School that still needs to be identified and needs to be addressed.

- The front canopy needs to be replaced.
- The vinyl wall covering needs to be replaced.
- The vinyl floor tile needs to be replaced in the gym.
- A hose bid and a sidewalk need to be added.

The total amount is \$300,000.00 and will come from the 2017 Bond Available Savings Fund.

Recommendation: The administration recommends that the Board of Trustees approve change order #1 to the contract with Bass Construction for \$274,435.00 and allow the Superintendent or designee to execute the change order.

Policy Reference: CV (Legal)

Leadership Definition Alignment: Plan for Success

Strategic Plan Alignment: Plan for Rapid Growth While Preserving District Culture

Currently Budgeted? Yes No No Budgetary Impact

Completion or Implementation Timeline: This project is scheduled to be completed in August 2023.