



**AIA®**

**Document G701/CMa™ - 1992**

**RECEIVED**  
DEC 07 2012  
I.S.D. #709  
FACILITIES MGMT

**Change Order - Construction Manager-Adviser Edition**

**PROJECT (Name and address):**  
Lincoln Park Middle School - Bid #1184  
3215 West 3<sup>rd</sup> Street  
Duluth, MN 55807

**CHANGE ORDER NUMBER:** 011  
**INITIATION DATE:** October 29, 2012

**OWNER:** ☒  
**CONSTRUCTION MANAGER:** ☒  
**ARCHITECT:** ☒  
**CONTRACTOR:** ☒  
**FIELD:** ☐  
**OTHER:** ☒

**TO CONTRACTOR (Name and address):**  
Northern Industrial Erectors, Inc.  
2500 Glenwood Drive  
PO Box 308  
Grand Rapids, MN 55744

**PROJECT NUMBERS:** 080330 / 90311  
**CONTRACT DATE:** August 16<sup>th</sup>, 2010  
**CONTRACT FOR:** Work Scope 07

**THE CONTRACT IS CHANGED AS FOLLOWS:**

**Item No. 001 - PCO #169 - Install gym divider supports**  
**Total Amount Item No. 001:** \$7,242.00

**Total Amount This Change Order:** \$7,242.00

The original Contract Sum was	\$	308,000.00
Net change by previously authorized Change Orders	\$	54,914.00
The Contract Sum prior to this Change Order was	\$	362,914.00
The Contract Sum will be increased by this Change Order in the amount of	\$	7,242.00
The new Contract Sum including this Change Order will be	\$	370,156.00


The Contract Time will be unchanged by Zero (0) days.  
The date of Substantial Completion as of the date of this Change Order therefore is August 1, 2012.


**NOTE:** This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive.

**NOT VALID UNTIL SIGNED BY THE OWNER, CONSTRUCTION MANAGER, ARCHITECT AND CONTRACTOR.**

**Kraus-Anderson Construction Company**  
**CONSTRUCTION MANAGER (Firm name)**  
8625 Rendoya Street NE, PO Box 158, Circle Pines, MN 55014


**LHB Engineers & Architects**  
**ARCHITECT (Firm name)**  
21 West Superior Street Suite 500, Duluth, MN 55802


**ADDRESS**  
  
**BY (Signature)**  
**Pat Sims**  
**(Typed name)** **DATE:** 11/8/12

**ADDRESS**  
  
**BY (Signature)**  
**Kevin Holm**  
**(Typed name)** **DATE:** 11-26-12

**Northern Industrial Erectors, Inc.**  
**CONTRACTOR (Firm name)**  
2500 Glenwood Drive, PO Box 308, Grand Rapids, MN 55744

**Duluth Public Schools - ISD #709**  
**OWNER (Firm name)**  
215 North 1st Avenue East, Duluth, MN 55802

**ADDRESS**  
  
**BY (Signature)**  
**Bryn Hutchinson**  
**(Typed name)** **DATE:** 11/1/12

**ADDRESS**  
  
**BY (Signature)**  
**Bill Hanson**  
**(Typed name)** **DATE:**