

Hibbing, MN 55746

Rubin Rusco, President

ADDRESS

BY (Signature)

(Typed name)

AIA Document G701/CMa - 1992



Change Order - Constru	ction Manager-Adviser Edit	tion "MGMT
PROJECT (Name and address): Denfeld High School 4405 West 4 th Street Duluth, MN 55807	CHANGE ORDER NUMBER: 008 INITIATION DATE: April 12, 2011	OWNER: CONSTRUCTION MANAGER: ARCHITECT: CONTRACTOR:
TO CONTRACTOR (Name and address): (NES) Northern Environmental Services 11057 Highway 37 Hibbing, MN 55746	PROJECT NUMBERS: 8240 / 0082 CONTRACT DATE: July 20, 2010 CONTRACT FOR: Asbestos Abatement / Phase II	FIELD: OTHER:
THE CONTRACT IS CHANGED AS FOLL	.ows:	
Wrap and cut 45' lineal vertical piping based on T & M pricing. Total cost: \$2,372.00	on 2 separate occasions to conceal visers for fi	in tube radiation inside auditorium. Price
The original Contract Sum was Net change by previously authorized Change Orders The Contract Sum prior to this Change Order was The Contract Sum will be increased by this Change Order in the amount of The new Contract Sum including this Change Order will be		\$ 42,015.00 \$ 70,301.00 \$ 112,316.00 \$ 2,372.00 \$ 114,688.00
The Contract Time will be increased by 7 The date of Substantial Completion as of	ero (0) days. the date of this Change Order therefore is	
2909090000000000000	eflect changes in the Contract Sum, en authorized by Construction Cha	
NOT VALID UNTIL SIGNED BY THE OW	NER, CONSTRUCTION MANAGER, ARCHITECT	AND CONTRACTOR.
Johnson Controls, Inc. CONSTRUCTION MANAGER (Firm name) 215 North 1" Average East, Room 190	N/A ARCHITECT (Firm	n name)
ADDRESS ADDRES	ADDRESS	
BY (Signature) Kevin Strong, Program Manager	BY (Signature)	
(Typed name) DATE:	(Typed name)	DATE:
(NES) Northern Environmental Services CONTRACTOR (Firm name)	ISD 709 OWNER (Firm na	
11057 Highway 27	OWNER (Firm na	

Duluth, MN 55802

Judy Seliga Punyko, Chairperson

DATE:

ADDRESS

BY (Signature)

(Typed name)