


COPY



Change Order

PROJECT:

ISD 709 Transportation Building
Addition

DONALD HOLM CONSTRUCTION CO., INC.

CHANGE ORDER NUMBER: 4

DATE: June 26, 2025

OWNER:

ISD 709-Duluth Public Schools

Original Contract Amount	<u>\$820,733.00</u>
Previous Approved Change Orders	<u>\$19,457.14</u>
Previous Contract Amount	<u>\$840,190.14</u>
New Change Order Amount	<u>\$3,136.49</u>
Revised Contract Amount	<u>\$843,326.63</u>

THE CONTRACT IS CHANGED AS FOLLOWS:

Additonal concrete cutting and patch back for increased depth

Contractor: Donald Holm Construction Co. Inc.

Owner: ISD 709

Signature: *[Signature]*

Signature: *[Signature]*
Bayan T. Brown
(Please Print Name)



ISD 709-Duluth Public Schools
800 E. Central Entrance
Duluth, MN 55811

June 20, 2025

RE: ISD 709 Transportation Building Addition-Additional concrete cutting and patch back for increased depth

We are pleased to provide you with all necessary tools, materials and labor to complete the follow items:

Additional concrete cutting and patch back for increased depth

- Labor **\$2,280.00**
- Material **\$570.75**

Sub-Total: \$2,850.75

10% OH&P: \$285.74

Total Add: \$3,136.49

DTE Reviewed:

The submitted costs appear reasonable and consistent with the requested scope of work.

Joe A. Nicholson / P.E. Quirin, P.E.

Thank you,

Ryker C. Holm
Donald Holm Construction Co. Inc.