



QUOTATION

Quotation Date: February 7, 2020
Quote No: Q02072020-ER

Sheridan High School Stadium Grandstand

433 S Bridge St.

Sheridan, OR 97378

Bill Rasar:

971-237-1486

Email: bill.rasar@sheridan.k12.or.us>

Sheridan High School Stadium Grandstand

Bill,

We are pleased to present our proposal for bleachers per your recent request. In broad terms, we will engineer, fabricate, deliver and install per scope of work outlined below, and as per preliminary drawings. We will meet requirements as per 2019-11-14 Bid documents (Page # A1101, A1111 and S001).

BASE BID

- Pre -engineer walkway, stairs and ramps
- Galvanized steel understructure (see tentative drawings – to be verify after demolition),
- Aluminum decking, aluminum guardrails pipe as per bid documents,
- Galvanized Chain link at all sides higher than 30"
- Up to code and as per requirements (2) ramps and (2) stairs,

PROPOSED COST:

Engineering, Material and Fabrication:\$65,147

Delivery and On site installation Prevailing wages:.....\$41,865

TOTAL.....\$107,013

Other

- Demolition and disposal ADD:.....\$21,000
- Front façade not of existing metal panels but aluminum boards ADD:...\$ 8,650.

Inclusions:

Stamped engineering drawings and calculations, material, fabrication, delivery and installation at prevailing wage rates.

Exclusions:

Permit costs, sales tax, bonds, earth work.

Bleachers International



Terms:

This quotation is valid for up to 30 days after this date and is subject to all terms and conditions found below. Prices quoted are in U. S. Dollars and based on today's aluminum and steel per pound price.

Payment Terms:

First Payment – 30% upon PO to order extrusions and work on drawings and engineering

Second Payment – 25% upon drawings approval to order material and fabrication

Third Payment – 35% upon delivery and start of installation

Last Payment – 10% upon successful installation

Schedule:

3 Months upon contracting and first payment, no later than April 13, to be on time top start demolition right after Graduation and ordering aluminum extrusion (12 weeks lead time) on time for completion early August.

SHERIDAN HS - OREGON

13-Apr	20-Apr	27-Apr	4-May	11-May	18-May	25-May	1-Jun	8-Jun	15-Jun	22-Jun	29-Jun	6-Jul	13-Jul	20-Jul	27-Jul	3-Aug
Awarded						Graduation										
	contracted							Demolition								
									Verify Dimensions		Fabrication					
	Ordering Extrusions - - - 12 weeks lead time												On site instalation			
	1	2	3	4	5	6	7	8	9	10	11	12	punch list			

If you have any questions or concerns, please feel free to call/email.

Thank you for your consideration,

Sincerely,

Ernesto Ramirez
Managing Director