

FACILITIES/CONSTRUCTION REPORT

MAY 2023

BHS Sportsplex:

5-9 Calm, warm @62 degrees. Schellinger has 2 scrapers strip topsoil and stockpile, set up GPS base station and getting coordinates with rover, 4 workers.

5-10 Calm, warm@60 degrees. Schellinger run 1 scraper to strip topsoil and stockpile, 1 hydrovac truck locate utilities (gas, fiber-optic) 5 workers.

5-11 Cloudy, rain@64 degrees. Schellinger run 1 scraper to strip topsoil and stockpile, 1 hydrovac truck locate utilities (gas, fiber-optic) 5 workers. Siyeh relocate fiber-optic line at entrance, dig deeper trench and place line and compact with 2 mini-excavators, 4 workers.

5-15 Foggy, warm@64 degrees. Schellinger run 1 scraper to strip topsoil and stockpile, 1 hydrovac truck locate utilities (electric, water) 4 workers. Trails End haul in sand for shot put pit, 1 end dump truck, 1 worker.

5-16 Smoky, warm@68 degrees. Schellinger add a dozer to strip topsoil over environment/utility sensitive areas, 1 scraper strip topsoil and stockpile, 1 hydrovac truck locate utilities (water mainline@Hwy 89) 5 workers. Trails End level off stockpiles of sand for shotput pit, 1 tracked skidsteer, 1 worker.

5-17 Smoky, warm@64 degrees. Schellinger run 1 dozer and 1 scraper to strip topsoil, 1 roller to compact subgrade, 4 workers. TDH did compaction tests on subgrade in fill areas, 1 worker. Trails End raking rocks for seeded areas, 1 tracked skidsteer with rock rake and 1 mini-excavator with rock rake, 2 workers.

5-18 Smoky, warm@67 degrees. Schellinger run 1 dozer and 2 scrapers to cut/add fill to grade, 1 roller to compact fill, 5 workers. Trails End add topsoil to javelin and discus fields, level to grade with 1 blade, 2 workers.

5-19 Hazy, warm@70 degrees. Schellinger run 1 scraper to cut/add fill, 2 workers.

5-22 Calm, warm@70 degrees. Schellinger run 2 scrapers and 1 dozer to cut/add fill to grade, 1 roller to compact fill, grade setter staking cut/fill areas. 1 hydrovac truck to locate utilities (water mainline@Hwy 89) 7 workers.