

BANES GENERAL CONTRACTORS, INC.

P.O. BOX 220550 – 79913 / 6001 DONIPHAN / EL PASO, TX 79932 PHONE: (915) 584-0404 / FAX: (915) 584-2432 NEW MEXICO LIC. #29893 / ARIZONA LIC. # 090948

December 6, 2013

Canutillo Independent School District

7710 Cap Carter Canutillo, TX 79835

Attention: Mr. Dominic Padilla, LEED AP
Executive Director of Facilities & Transportation

Reference:

Alderete Middle School Gym / Fine Art Center & Improvements

Subject:

Guaranteed Maximum Price

Dear Mr. Padilla,

Based on the CSP submissions on November 19, 2013 for the Alderete Middle School Gym / Fine Art Center & Improvements, Banes General Contractor's submits a Guaranteed Maximum Price (GMP) in the amount of \$4,401,775.00 based on the drawings and specification provided by GA Architects dated October 25, 2013.

The GMP is inclusive of the following:

| Bond Item | Description | <u>Amount</u> |
|-----------|------------------------------------|----------------|
| 123 & 124 | Gym/ Band / Music Room Addition | \$3,133,855.80 |
| 128 | ADA Stage Compliance | \$ 62,732.00 |
| 129 | Replace Existing Gym Floor | \$ 107,630.00 |
| 131 | Renovate Weight Room | \$ 386,753.00 |
| 132 | Renovate Facility Restroom | \$ 104,742.00 |
| 133 | Replace Roof Translucent Skylights | \$ 36,917.00 |
| | Direct Construction Cost | \$3,832,629.80 |
| | CM's Contingency | \$ 76,652.60 |
| | Owner's Contingency | \$ 76,652.60 |
| | General Conditions | \$ 252,953.57 |
| | Pre-Const. Fees | \$ 9,581.57 |
| | CM Fees | \$153,305.19 |
| | Total GMP | \$4,401,775.00 |
| | | |

Please advise if you have any questions relating to this project.

Sincerely,

John Panahi Vice President

Attachments:

AMS Final Estimate / AMS Bid Summary / AMS Bid Evaluation

12-10-13 P12:14 RCVD

BANES General Contractor's Estimate

CISD Alderete Midddle School

| | Description | Previous Estimate | Bid Adjustment | Current Estimate | |
|-------------------|--------------------------------------|-------------------|----------------|------------------|---------------------------|
| AUDITORIUM POLICE | & 124 Gym / Music & Band Room | | | | |
| Remarks to | | | | | |
| | 2 - Sitework | | | | |
| 11 | Selective Demolition | \$40,000.00 | -\$40,000.00 | | Three Cs |
| | Earthwork | \$110,000.00 | -\$5,455.00 | \$104,545.00 | |
| | Asphalt Concrete Paving | \$7,500.00 | -\$7,500.00 | | Three Cs |
| 4 | Landscaping & Irrigation System | \$5,000.00 | \$32,412.50 | | Quarry Hills |
| 5 | Chain Link Fence & Gates | \$5,320.00 | \$21,250.00 | | Valley Fence |
| 6 | Site Furnishings | \$20,775.00 | -\$20,775.00 | \$0.00 | Quarry Hills |
| | | | \$0.00 | | |
| | 3 Concrete | | \$0.00 | | |
| 7 | Building Concrete | \$460,000.00 | \$196,187.00 | | Cambro Construction |
| 8 | Site Concrete | \$100,000.00 | -\$100,000.00 | \$0.00 | Cambro Construction |
| | | | \$0.00 | | |
| | 4 Masonry | | \$0.00 | | |
| 9 | Unit Masonry Assemblies | \$140,500.00 | \$56,165.00 | | Meadow Vista |
| 10 | Stone Masonry | \$9,500.00 | -\$9,500.00 | \$0.00 | Meadow Vista |
| | | | \$0.00 | | |
| | 5 Metals | | \$0.00 | | |
| 11 | Structural Steel & Joist | \$265,000.00 | -\$124,702.00 | | Structural Steel Services |
| 12 | Steel Reinforcement | \$25,000.00 | -\$25,000.00 | \$0.00 | Cambro Construction |
| | Misc. Steel | \$10,000.00 | -\$7,000.00 | \$3,000.00 | |
| 14 | Steel Erection | \$75,000.00 | \$19,196.00 | \$94,196.00 | Alamo |
| | | | \$0.00 | | |
| Division | 6 Wood, Plastics & Composites | | \$0.00 | | |
| 15 | Rough & Finish Carpentry | \$20,375.00 | \$0.00 | \$20,375.00 | Banes |
| 16 | Interior Architectural Woodwork | \$30,341.00 | \$28,407.25 | \$58,748.25 | Classic |
| | | | \$0.00 | | |
| Division | 7 Thermal & Moisture Protection | | \$0.00 | | |
| 17 | Roofing | \$260,000.00 | -\$138,104.00 | \$121,896.00 | Roof Toppers |
| 18 | Caulking & Sealants | \$15,000.00 | -\$1,740.00 | \$13,260.00 | Kimmins Koating |
| | | | \$0.00 | | |
| | 8 - Doors & Windows | | \$0.00 | | |
| 19 | Door & Hardware | \$74,000.00 | \$23,909.80 | \$97,909.80 | APCO |
| 20 | Overhead Doors | \$4,000.00 | \$326.00 | \$4,326.00 | Miner |
| 21 | Glass, Glazing & Aluminum Storefront | \$75,000.00 | \$19,751.00 | \$94,751.00 | Glass House |
| | | | \$0.00 | *** | |
| Division | 9 Finishes | | \$0.00 | | |
| 22 | Drywall, EIFS, Insulation & Paint | \$225,000.00 | \$114,100.00 | \$339,100.00 | |
| 23 | Acoustical Ceiling & Wall Panel | \$40,000.00 | -\$40,000.00 | \$0.00 | |
| 24 | Tile & Resilient Flooring | \$78,550.00 | -\$20,447.00 | \$58,103.00 | |
| 25 | Gym Floor | \$100,000.00 | -\$12,270.25 | \$87,729.75 | |
| | | | \$0.00 | | |
| Division | 10 Specialties | | \$0.00 | | |
| 26 | Visual Display | \$4,500.00 | -\$703.75 | \$3.796.25 | KD Scholten |
| 27 | Trophy Cases | \$0.00 | \$0.00 | \$0.00 | |
| 28 | Metal Toilet Partitions | \$8,000.00 | \$505.70 | | KD Scholten |

BANES General Contractor's Estimate

CISD Alderete Midddle School

| 29 | Signage | \$24,000.00 | -\$13,829.70 | ¢10 170 20 | KD Scholten |
|--|---|--|--|--|---|
| 30 | Fire Extinguisher Cabinets | \$24,000.00 | \$852.15 | | KD Scholten |
| 31 | Toilet and Bath Accessories | \$6,000.00 | \$2,556.45 | | KD Scholten |
| 32 | Miscellaneous Specialties - Blinds | \$10,000.00 | \$2,000.40 | \$10,000.00 | |
| 33 | Metal Lockers | \$10,000.00 | \$1,844.73 | | |
| | | | | | KD Scholten |
| 34 | Storage Units | \$33,000.00 | -\$33,000.00 | \$0.00 | Removed from Scope |
| D: | 445 | | \$0.00 | | |
| | n 11 Equipment | 242.000.00 | \$0.00 | | |
| 35 | Electrical Operated and Projection Screen | \$12,000.00 | -\$12,000.00 | \$0.00 | |
| 36 | Athletic Equipment | \$45,000.00 | -\$4,580.11 | \$40,419.89 | Academic Specialties of Texas |
| | | | \$0.00 | | |
| | n 12 Furnishings | | \$0.00 | | |
| 37 | Telescoping Bleachers | \$145,000.00 | -\$75,410.97 | \$69,589.03 | Academic Specialties of Texas |
| | | | \$0.00 | | |
| | n 15 Mechanical | | \$0.00 | | |
| 38 | Mechanical & Plumbing | \$468,000.00 | -\$29,400.00 | \$438,600.00 | Total |
| 39 | Fire Sprinkler System (NIC) | \$10,000.00 | \$54,449.00 | \$64,449.00 | Five Star |
| | | | \$0.00 | | |
| Divisior | n 26 Electrical | | \$0.00 | | |
| 40 | Electrical & Special Systems | \$320,000.00 | -\$30,000.00 | \$290,000.00 | AMPTX |
| | | | \$0.00 | | |
| | Direct Construction Cost Total | \$3,326,361.00 | -\$179,505.20 | \$3,133,855.80 | |
| 1 | 8 ADA Compliance (Stage Only) Selective Demolition, Rough Carpentry, Misc. | \$24,250.00 | \$0.00 | \$24,250.00 | Banes G.C. |
| 2 | Misc. Steel | \$5,250.00 | -\$4,368.00 | | Structural Steel Services |
| 3 | Chair Lift | \$15,000.00 | \$15,600.00 | \$30,600.00 | |
| | Electrical & Special Systems | \$4,000.00 | \$ 10,000.00 | \$7,000.00 | |
| | Direct Construction Cost Total | \$48,500.00 | \$11,232.00 | \$62,732.00 | 7 4411 77 |
| Item129 | Replace Gym Floor | 10,000:00 | \$11/L02.00 | 402,732.00 | |
| | | | 400,000,000,000,000,000,000,000 | NEW TOTAL PROPERTY OF THE PROP | |
| 1 | Selective Demolition | \$8,500.00 | | | |
| 2 | 0 51 | \$0,000.00 | \$0.00 | \$8,500.00 | |
| | Gym Floor | \$126,000.00 | | | |
| 3 | Concrete Floor Sealer | | -\$38,270.00 | | Stout Hardwood |
| 3 | | \$126,000.00 \$6,400.00 | -\$38,270.00 \$0.00 | \$87,730.00 \$6,400.00 | |
| _ | Concrete Floor Sealer | \$126,000.00 \$6,400.00 \$5,000.00 | -\$38,270.00 \$0.00 \$0.00 | \$87,730.00 \$6,400.00 \$5,000.00 | Stout Hardwood |
| 4 | Concrete Floor Sealer Misc. Handling (Bleacher -Remove & Reinstall) Direct Construction Cost Total | \$126,000.00 \$6,400.00 | -\$38,270.00 \$0.00 | \$87,730.00 \$6,400.00 | Stout Hardwood |
| 4 | Concrete Floor Sealer Misc. Handling (Bleacher - Remove & Reinstall) | \$126,000.00 \$6,400.00 \$5,000.00 \$145,900.00 | -\$38,270.00 \$0.00 \$0.00 -\$38,270.00 | \$87,730.00 \$6,400.00 \$5,000.00 \$107,630.00 | Stout Hardwood |
| 4 | Concrete Floor Sealer Misc. Handling (Bleacher -Remove & Reinstall) Direct Construction Cost Total 1 Weight Room Demolition | \$126,000.00 \$6,400.00 \$5,000.00 \$145,900.00 | -\$38,270.00 \$0.00 \$0.00 -\$38,270.00 | \$87,730.00 \$6,400.00 \$5,000.00 \$107,630.00 | Stout Hardwood |
| 4 Item 131 | Concrete Floor Sealer Misc. Handling (Bleacher -Remove & Reinstall) Direct Construction Cost Total 1 Weight Room Demolition Selective Demolition Lockers (Material Handling Inc | \$126,000.00 \$6,400.00 \$5,000.00 \$145,900.00 \$14,000.00 \$4,500.00 | -\$38,270.00 \$0.00 \$0.00 -\$38,270.00 \$0.00 \$0.00 | \$87,730.00 \$6,400.00 \$5,000.00 \$107,630.00 \$14,000.00 \$4,500.00 | Stout Hardwood Banes G.C. |
| 4 Item 131 | Concrete Floor Sealer Misc. Handling (Bleacher -Remove & Reinstall) Direct Construction Cost Total 1 Weight Room Demolition Selective Demolition Lockers (Material Handling Inc Unforeseen Patching (allowance) | \$126,000.00 \$6,400.00 \$5,000.00 \$145,900.00 \$14,000.00 \$4,500.00 \$30,000.00 | -\$38,270.00 \$0.00 \$0.00 -\$38,270.00 \$0.00 \$0.00 \$0.00 | \$87,730.00 \$6,400.00 \$5,000.00 \$107,630.00 \$14,000.00 \$4,500.00 \$30,000.00 | Stout Hardwood Banes G.C. |
| 1 2 3 | Concrete Floor Sealer Misc. Handling (Bleacher -Remove & Reinstall) Direct Construction Cost Total 1 Weight Room Demolition Selective Demolition Lockers (Material Handling Inc Unforeseen Patching (allowance) Concrete (Inc Patching) | \$126,000.00 \$6,400.00 \$5,000.00 \$145,900.00 \$14,000.00 \$4,500.00 \$30,000.00 \$12,400.00 | -\$38,270.00 \$0.00 \$0.00 -\$38,270.00 \$0.00 \$0.00 \$0.00 \$0.00 -\$7,578.00 | \$87,730.00 \$6,400.00 \$5,000.00 \$107,630.00 \$14,000.00 \$4,500.00 \$30,000.00 | Stout Hardwood Banes G.C. Cambro Construction |
| 1 2 3 4 | Concrete Floor Sealer Misc. Handling (Bleacher -Remove & Reinstall) Direct Construction Cost Total 1 Weight Room Demolition Selective Demolition Lockers (Material Handling Inc Unforeseen Patching (allowance) Concrete (Inc Patching) Unit Masonry Assemblies | \$126,000.00 \$6,400.00 \$5,000.00 \$145,900.00 \$14,000.00 \$4,500.00 \$30,000.00 \$12,400.00 \$20,100.00 | -\$38,270.00 \$0.00 \$0.00 -\$38,270.00 \$0.00 \$0.00 \$0.00 \$0.00 -\$7,578.00 \$0.00 | \$87,730.00 \$6,400.00 \$5,000.00 \$107,630.00 \$14,000.00 \$4,500.00 \$30,000.00 \$4,822.00 \$20,100.00 | Stout Hardwood Banes G.C. Cambro Construction |
| 4 | Concrete Floor Sealer Misc. Handling (Bleacher -Remove & Reinstall) Direct Construction Cost Total 1 Weight Room Demolition Selective Demolition Lockers (Material Handling Inc Unforeseen Patching (allowance) Concrete (Inc Patching) Unit Masonry Assemblies Structural Steel & Misc. | \$126,000.00 \$6,400.00 \$5,000.00 \$145,900.00 \$14,000.00 \$4,500.00 \$30,000.00 \$12,400.00 \$20,100.00 \$17,300.00 | -\$38,270.00 \$0.00 \$0.00 -\$38,270.00 \$0.00 \$0.00 \$0.00 -\$7,578.00 \$0.00 -\$15,076.00 | \$87,730.00 \$6,400.00 \$5,000.00 \$107,630.00 \$14,000.00 \$4,500.00 \$30,000.00 \$4,822.00 \$20,100.00 \$2,224.00 | Stout Hardwood Banes G.C. Cambro Construction Structural Steel Services |
| 4 Item 131 1 2 3 4 5 6 7 | Concrete Floor Sealer Misc. Handling (Bleacher -Remove & Reinstall) Direct Construction Cost Total 1 Weight Room Demolition Selective Demolition Lockers (Material Handling Inc Unforeseen Patching (allowance) Concrete (Inc Patching) Unit Masonry Assemblies Structural Steel & Misc. Rough Carpentry | \$126,000.00 \$6,400.00 \$5,000.00 \$145,900.00 \$14,000.00 \$4,500.00 \$30,000.00 \$12,400.00 \$20,100.00 \$17,300.00 \$16,500.00 | -\$38,270.00 \$0.00 \$0.00 -\$38,270.00 \$0.00 \$0.00 \$0.00 \$0.00 -\$7,578.00 \$0.00 -\$15,076.00 \$14,000.00 | \$87,730.00 \$6,400.00 \$5,000.00 \$107,630.00 \$14,000.00 \$4,500.00 \$30,000.00 \$4,822.00 \$20,100.00 \$2,224.00 \$30,500.00 | Stout Hardwood Banes G.C. Cambro Construction Structural Steel Services |
| 4 Item 137 1 2 3 4 5 6 7 | Concrete Floor Sealer Misc. Handling (Bleacher -Remove & Reinstall) Direct Construction Cost Total 1 Weight Room Demolition Selective Demolition Lockers (Material Handling Inc Unforeseen Patching (allowance) Concrete (Inc Patching) Unit Masonry Assemblies Structural Steel & Misc. Rough Carpentry Roof Patching | \$126,000.00 \$6,400.00 \$5,000.00 \$145,900.00 \$14,000.00 \$4,500.00 \$30,000.00 \$12,400.00 \$20,100.00 \$17,300.00 \$16,500.00 \$8,000.00 | -\$38,270.00 \$0.00 \$0.00 -\$38,270.00 \$0.00 \$0.00 \$0.00 -\$7,578.00 \$0.00 -\$15,076.00 \$14,000.00 \$0.00 | \$87,730.00 \$6,400.00 \$5,000.00 \$107,630.00 \$14,000.00 \$4,500.00 \$30,000.00 \$4,822.00 \$20,100.00 \$2,224.00 \$30,500.00 | Stout Hardwood Banes G.C. Cambro Construction Structural Steel Services Banes G.C. |
| 4 | Concrete Floor Sealer Misc. Handling (Bleacher -Remove & Reinstall) Direct Construction Cost Total 1 Weight Room Demolition Selective Demolition Lockers (Material Handling Inc Unforeseen Patching (allowance) Concrete (Inc Patching) Unit Masonry Assemblies Structural Steel & Misc. Rough Carpentry | \$126,000.00 \$6,400.00 \$5,000.00 \$145,900.00 \$14,000.00 \$4,500.00 \$30,000.00 \$12,400.00 \$20,100.00 \$17,300.00 \$16,500.00 | -\$38,270.00 \$0.00 \$0.00 -\$38,270.00 \$0.00 \$0.00 \$0.00 \$0.00 -\$7,578.00 \$0.00 -\$15,076.00 \$14,000.00 | \$87,730.00 \$6,400.00 \$5,000.00 \$107,630.00 \$14,000.00 \$4,500.00 \$30,000.00 \$4,822.00 \$20,100.00 \$2,224.00 \$30,500.00 | Stout Hardwood Banes G.C. Cambro Construction Structural Steel Services Banes G.C. |

BANES General Contractor's Estimate

CISD Alderete Midddle School

| 12 | Drywall & Paint | \$31,000.00 | -\$7,789.00 | \$23,211.00 Diversified Interiors. |
|----------|--------------------------------------|--------------------------|----------------------------|---|
| 13 | Tile & Resilient Flooring | \$34,000.00 | -\$21,250.00 | \$12,750.00 Ed-Co |
| 14 | Floor Coating | \$12,800.00 | \$0.00 | \$12,800.00 |
| 14 | 1 loor coaling | \$12,000.00 | 30.00 | \$12,000.00 |
| 15 | Miscellaneous Specialties | \$17,400.00 | \$0.00 | \$17,400.00 |
| 16 | Metal Lockers | \$42,400.00 | \$17,140.00 | \$59,540.00 KD Scholten |
| 17 | Mechanical & Plumbing | \$105,000.00 | -\$6,060.00 | \$98,940.00 Total Mechanical |
| 18 | Electrical & Special Systems | \$40,000.00 | -\$806.00 | \$39,194.00 AMPTX |
| | Direct Construction Cost Total | \$424,900.00 | -\$38,147.00 | \$386,753.00 |
| Item 132 | Facility Restroom | | | |
| 1 | Demolition | \$11,000.00 | -\$11,000.00 | \$0.00 Banes G.C. |
| 2 | Concrete (Inc Patching) | \$2,500.00 | -\$220.00 | \$2,280.00 Cambro Construction |
| 3 | Rough Carpentry & Millwork | \$4,700.00 | \$11,000.00 | \$15,700.00 Banes G.C. |
| 4 | Caulking & Sealants | \$1,000.00 | \$0.00 | \$1,000.00 |
| 5 | Door & Hardware | \$9,800.00 | -\$7,000.00 | \$2,800.00 APCO |
| 6 | Drywall & Paint | \$12,000.00 | -\$3,652.00 | \$8,348.00 Diversified Interiors. |
| - | 51 0 1 | 604.000.00 | | |
| 7 | Floor Coating | \$21,800.00 | -\$12,796.00 | \$9,004.00 Ed-Co |
| 8 | Miscellaneous Specialties | \$7,500.00 | \$0.00 | \$7,500.00 |
| 9 | Mechanical & Plumbing | \$22,000.00 | \$23,900.00 | \$45,900.00 Total Mechanical |
| 10 | Electrical & Special Systems | \$15,000.00 | -\$2,790.00 | \$12,210.00 AMPTX |
| | Direct Construction Cost Total | \$107,300.00 | -\$2,558.00 | \$104,742.00 |
| | Replace Skylights | | | |
| A. Con | | 64 400 00 | 04.400.00 | 00.000 D 0.00 |
| 2 | Demolition | \$4,400.00 \$3,300.00 | -\$4,400.00 \$10,600.00 | \$0.00 Banes G.C. |
| | Rough Carpentry | \$5,000.00 | -\$3,800.00 | \$13,900.00 Banes G.C. |
| 3 | Sheeting Furring / Paint Skylight | \$5,000.00 | -\$3,800.00 \$2,969.00 | \$1,200.00 Diversified Interiors. \$7,369.00 |
| 5 | Roof Patching | \$4,400.00 | | |
| 6 | Patch Work | | -\$4,000.00 | \$0.00 Banes G.C. |
| 0 | | \$2,200.00 | -\$2,200.00 | \$0.00 Banes G.C. |
| D. O | Subtotal A | \$23,300.00 | -\$831.00 | \$22,469.00 |
| B . Gyn | | 00.000.00 | #0.000.00l | 00.000 |
| 7 | Demolition Demolition | \$3,200.00 | -\$3,200.00 | \$0.00 Banes G.C. |
| 2 | Rough Carpentry | \$2,400.00 | \$7,600.00 | \$10,000.00 Banes G.C. |
| 3 | Sheeting Furring / Paint | \$3,600.00 | -\$2,400.00 | \$1,200.00 Diversified Interiors. |
| 4 | Skylight | \$3,200.00 | \$48.00 | \$3,248.00 |
| 5 | Roof Patching | \$2,800.00 | -\$2,800.00 | \$0.00 Banes G.C. |
| 6 | Patch Work | \$1,600.00 | -\$1,600.00 | \$0.00 Banes G.C. |
| | Subtotal B | \$16,800.00 | -\$2,352.00 | \$14,448.00 |
| | Direct Construction Cost Total | \$40,100.00 | -\$3,183.00 | \$36,917.00 |

CISD Alderete Middle School BID SUMMARY

| | BID PACKAGE | Base Bid | Bond | Total | Alt 1 - Band Room | Alt 2- Music Room | Bid Lot 1 | Bid Lot 2 | Bid Lot 3 | Bid Lot 4 | Bid Lot 5A | Bid Lot 5B | Total |
|---------------|--|--|--|--|---|--|--|----------------------|--|---|------------------------|--------------------|--------------------------------------|
| | ckage 1 - Earthwork & Storm Drainage | | | | | | | | | | | | |
| | Three "C" s | \$103,000.00 | \$1,545.00 | \$104,545.00 | | | | | | | | | \$104,545.00 |
| | Spartan Construction | \$126,300.00 | \$3,790.00 | \$130,090.00 | \$2,000.00 | \$2,000.00 | | | | | | | \$134,090.00 |
| | Quest Contracting | \$180,000.00 | er 400 or | \$180,000.00 | | | | | ļ | | | | \$180,000.00 |
| | Setcon Lilac Warren Construction | \$183,300.00 | \$5,499.00 | \$188,799.00 | | | | | | | | | \$188,799.00 |
| W. 18. 18. 5 | المائدة والمنافرة والمسترين والمسترا العالية والماليل والمرابة المائدة الموادد المتعاورين والمعادري العي | \$216,181.83 | Manufacture of the state of the | \$216,181.83 | and your And a Straight Committee | | 10 m | | C - 27 - 61 - 82 - 83 | - A - A | | A | \$216,181.83 |
| | ckage 2 - Site & Building Concrete | | | \$0.00 | | | | | | | | | |
| | CPME LLC | \$143,194.00 | \$5,728.00 | \$148,922.00 | | | | | | | | _ | \$148,922.00 |
| | Cambro Construction Inc | \$646,225.00 | \$9,962.00 | \$656,187.00 | | | | \$4,750.00 | \$2,280.00 | | | | \$663,217.00 |
| 3 | Setcon LLC | \$663,100.00 | \$19,893.00 | \$682,993.00 | | | | L | | l | <u> </u> | | \$682,993.00 |
| Bid Pa | ckage 3 - Chain Link Fence | | | \$0.00 | | | | | | | l | | A |
| 1 | Valley Fence Co | \$25,796.00 | \$773.88 | \$26,569.88 | | | | | | | | | \$26,569.88 |
| A. 3: * #" | Academic residence control agent of the control of the property of the control of | 20. 10. 10. 10. 10. 10. 10. 10. 10. 10. 1 | er to the top of the same | \$0.00 | enforcement with a sector | ara di santa di dana da | erial in the | | | | o kom nakolin. | | |
| | ckage 4 - Structural Steel Fabrication | - | | \$0.00 | | | | | | L | | | |
| | Structural Steel Services | \$140,298.00 | | \$140,298.00 | \$309.00 | \$309.00 | _ | \$2,224.00 | | \$882,00 | | | 6444 000 00 |
| | El Paso Machine & Steel | \$161,500.00 | \$2,422.50 | \$163,922.50 | \$309.00 | \$309.00 | | \$19,240.00 | | \$3,000.00 | - | ļ | \$144,022.00 \$186,162.50 |
| | Warren Construction | \$188,770.89 | \$3,629.76 | \$192,400.65 | | | | \$13,240.00 | - | 35,000.00 | | <u> </u> | \$192,400.65 |
| | Steel Specialties | \$215,000.00 | \$4,900.00 | \$219,900.00 | | | | \$7,000.00 | | \$990.00 | | | \$227,890.00 |
| | ckage 4 - Structural Steel | 42.10,000.00 | V1,000.00 | \$0.00 | - | | | ψι,000.00 | | \$550.00 | - | | \$221,030.00 |
| | Erection | | | \$0.00 | | | | | | · | | <u> </u> | |
| | Alamo GC | \$91,898.00 | \$2,297.00 | \$94,195,00 | | | | | | ľ | | | \$94,195.00 |
| | Riverbend Crane & Rigging | \$95,000.00 | 4-, | \$95,000,00 | | | | \$60,000.00 | | | | - | \$155,000.00 |
| | El Paso Machine & Steel | \$109,000,00 | \$1,635.00 | \$110,635.00 | | | | \$19,240.00 | | \$3,000.00 | | | \$132,875.00 |
| 4 | Warren Construction | \$113,709.04 | \$3,629.76 | \$117,338.80 | | | | | | | | | \$117,338.80 |
| 5 | Steel Specialties | \$105,683.00 | \$4,900.00 | \$110,583.00 | | | | \$7,000.00 | | \$990.00 | | | \$118,573.00 |
| DIA Da | ckage 5 - Masonry | entrale in the other property of the land | and the same of the same of the same | 00.00 | tadous en ale considere con estresion | Anna ann an Air ann an Air ann an Air | | in diama | Para de la constantia del constantia della constantia della constantia della constantia della constantia del | 1 - 1 - 1 - 1 - 1 - 1 - 1 - 1 - 1 - 1 - | 74. Sant 2 | 5, 50 s 150 | The Armster Law Electronics |
| | kage 5 - Masomy | \$189,101.00 | 67 504 04 | \$0.00 \$196,665.04 | | | | | | | | | 0400 005 04 |
| Land Land | Becalistification of a production of the contract of the contr | \$109,101.00 | \$7,564.04 | \$ 190,000.04 | Maring Association and a | e di Minimala di Lina di Linda di Santa | 4 - 7 - 4 - 1 - 1 - 1 - 1 - 1 - 1 - 1 - 1 - 1 | 1. H. G. J. L. G. L. | L | | . 351 Jan 200 S | rein art i commun | \$196,665.04 |
| | ckage 6 - Millwork | | | \$0.00 | | | | | | | | | |
| | Trimco | \$18,828.87 | | \$18,828.87 | | | | \$7,748.53 | \$2,633.91 | | | | \$29,211.31 |
| 2 | Classic Millwork | \$56,965.00 | \$1,783.25 | \$58,748.25 | | | | \$10,978.00 | \$3,381.00 | | | | \$73,107.25 |
| Bid Pa | ckage 7 - Rough Carpentry | givenita giraga ayan mendilmeki kebikatan birana birka | out 10 Mars of the section of the section of the | \$0.00 | المستحال مورد الرواز المتاثيرة والأي ويتصاف | er i vi a karantara territa yang karantara t | F-44, 26 2 3 11 11 11 11 11 11 11 11 11 11 11 11 1 | And Transplant | Section of the section | the second second second | and the second | agental and are | a factorios na sino manificación des |
| | Banes | \$20,375.00 | - | \$20,375.00 | | | | £30 500 00 | \$15,700,00 | \$99,870.00 | \$13,000,00 | \$10,000,00 | \$190,345,00 |
| Mary Comment | Control of the contro | 920,010.00 200,010.00 | a rate of the significant and the | a de las contambia de la especia de la espec | Parameter of the second of | . met etc. t et | The world to be | \$30,000.00 | 1 313,700.00 | \$35,67 U.OO | \$13,500.00 | 310,000.00 | \$ 150,343.00 |
| | ckage 8 - Roofing | | | \$0.00 | | | | | | | | | |
| | Roof Toppers | \$119,475.00 | \$2,390.00 | \$121,865.00 | | | | | | | | | \$121,865.00 |
| 2 | Protech roofing Systems | \$175,600.00 | \$3,950.00 | \$179,550.00 | | | | | | | | | \$179,550.00 |
| . 16 . 2 . 50 | Commercial Roofing Systems | \$265,660.00 | \$3,900.00 | \$269,560.00 | September 1 - 1 - 1 - 1 - 1 - 1 - 1 - 1 - 1 - 1 | | 1 A 1 2 2 1 4 1 2 2 1 1 1 | \$2,165.00 | <u> </u> | | \$7,260.00 | \$5,320.00 | \$284,305.00 |
| Bid Pa | ckage 9 - Caulking & Sealants | | | \$0.00 | | | | | | 1 | | | |
| | Kimmins Koatngs | \$13,260.00 | | \$13,260.00 | | | | | | | | | \$13,260.00 |
| 2 | Gorman Moisture | \$16,500.00 | \$340.00 | \$16,840.00 | | | | | | | | | \$16,840.00 |
| Rid Pa | ckage 10 - Drywall, Ceiling & Paint | pagling of the action is of the deather action to the | and the second second second | \$0.00 | and the second section of the second | paranta de mandra de la restal | alternation state | | | | The form that the said | _ rais a | the state of the state of |
| | Diversified Interiors | \$332,500.00 | \$6,600,00 | \$339,100.00 | \$5,400.00 | \$5,400.00 | | \$22,800,00 | \$8,200.00 | \$2,700.00 | \$1,200.00 | \$1,200.00 | \$386,000.00 |
| | Sunsets West | \$384,217.00 | \$7,684,34 | \$391,901,34 | \$10,971.00 | \$9,932.00 | | | \$11,564.00 | | | | |
| Mar Straits | the instance of another below in a contract the production of the contract to | \$00-12 Fee 20 State 10 Fee | 50 4 20 1 1 1 1 2 2 2 2 2 2 2 2 2 2 2 2 2 2 | and the transfer of an arranger | J10,07 1.00 | 40,002.00 | gar story out of a | Ψ2.7,700.00 | 7 - 7 - 7 - 7 - 7 - 7 - 7 - 7 - 7 - 7 - | . 401,130.00 | 40,010.00 | Ψ7,012.00 | 9430,134.34 |
| | ckage 11 - Door & Hardware | | 4 5 2 5 | \$0.00 | ****** | | | ****** | 125:3 | | | | |
| 1 | APCO | \$95,990.00 | \$1,919.80 | \$97,909.80 | \$20,415.00 | \$20,415.00 | | \$6,565.00 | \$2,745.00 | \$170,125.00 | | L | \$318,174.80 |
| Bid Pa | ckage 12 - Glass & Glazing | | | \$0.00 | | | | | T | l | | | A PARTY OF A STATE OF THE PARTY OF |
| | Glass House | \$92,888.00 | | \$92,888.00 | | | | | | | \$25,268.00 | \$19,054.00 | \$137,210.00 |
| 2 | Prestige Glass | \$169,500.00 | \$1,873.0C | \$171,373.00 | | | | | | 1 | | \$24,250.00 | \$224,873.00 |
| ARTON AND | ckage 13 - Flooring | AND THE RESIDENCE OF STREET | AND THE PERSON NAMED OF THE PARTY OF | \$0,00 | Car of the Laboratory Control of | | | ALARON N. N. GLAVA | 0 1 0 0 | gameter and the second | | | a se il a Pipena a hi andire |
| | Ekage 13 - Flooring | \$56,458.00 | \$1,645.0C | \$58,103.00 | 64 054 06 | 64 400 00 | 0407.00 | 640 500 00 | 60,000,00 | 64 500 00 | | | 800 000 00 |
| | EUCU | 300,406.00 | \$1,040.UL | 300, IU3.UU | \$1,354.00 | \$1,186.00 | 3437.00 | \$12,500.00 | J_\$8,828.UU | \$1,500.00 | Controller Transactor | | \$83,908.00 |
| | The state of the s | | | | | | | | | | | | |
| Bid Pa | ckage 14 - Wood Flooring The McClain Company | | \$3,587.00 | \$0.00 \$3,587.00 | | | \$119,595.00 | | | | | | |

CISD Alderete Middle School BID SUMMARY

| 2 Stout Hardware | \$85,590.00 | \$2,139.75 | \$87,729.75 | | | \$85,590.00 | | | | | \$173,319.7 |
|--|--|---|---|--|--|-------------------|--------------------------|---|---------------------------------------|---|--|
| 3 Bauer Sport Floor | \$108,475.00 | \$1,627.13 | \$110,102.13 | | | \$39,975.00 | | | | \$68,500.00 | \$218,577.13 |
| 4 B Paso Automated | \$134,500.00 | \$5,510.00 | \$140,010.00 | | | \$62,900.00 | \$56,897.00 | \$4,253.00 | \$16,950.00 | | \$281,010.00 |
| Bid Package 15- Overhead Doors | 25.51 - 10.00 - 12.51 - 15.00 | | \$0.00 | | 4000 4 20 10 40 1 20 20 | | | | | | |
| 1 Miner B Paso | \$4,200.00 | \$126.00 | \$4,326.00 | | | | | | | | \$4,326.00 |
| Bid Package 16 - Specialties Package | The state of the s | and the second second | \$0.00 | etar aparti etapartigizaria j | Service and State of the State of the State of State of the State of State | | 2 2 3 4 4 5 1 2 2 5 V | and the state of the state of | | C. C. C. S. L. C. | a part and a section of the part and the par |
| 1 Vaughn Storage Sys | \$50,188.00 | \$2,825.00 | \$53,013.00 | | | | \$62,729.00 | | | - | \$115,742.00 |
| 2 KD Scholten | \$78,582.00 | \$2,111.88 | \$80,693.88 | \$270.00 | \$270.00 | | \$58,660.00 | \$3,550.00 | | | \$143,443.86 |
| Miscellaneous | Constant of the Armed By | oping in the superior for a first time. | \$0.00 | A COMPANY AND A STATE OF | and the first of a security sector. | | | 4 - 5 - 1 - 4 - 4 | | | <u> </u> |
| 1 ThyssenKrupp (Wheel Chair Lift) | \$30,800,00 | | \$30,800,00 | 1 | | | | | | | \$30,800.00 |
| 2 Lone Star Furnishings (Telescoping Bleacher) | \$85,934.00 | | \$85,934.00 | | | | | | | | \$85,934.00 |
| Bid Package 17 - Blinds | and come Color Come and Subsections and | rainesta de adiadad di ul | \$0.00 | 374 - 1 - 37 - 8 - 8 - 8 - 8 - 8 - 8 - 8 - 8 - 8 - | 1,(Y) - 124 M - 144 - 1 1 4 4 4 1 1 1 | T | | <u>, , , , , , , , , , , , , , , , , , , </u> | | 10 10 200,75 1.5 | a contract of the second |
| 1 | | - | \$0.00 | | - | | | | | | |
| Bid Package 18 - Landscaping & Irrigation | e same a service and a service and | ng gagawa (wasin ana) | \$0.00 | 20 0 0 00 00 00 00 00 00 00 00 00 00 00 | Commence of the commence of th | | | | A | (1.17) ******* | 1 * |
| 1 Quarry Hills | \$36,500.00 | \$912.50 | \$37,412.50 | | | | | | | | \$37,412.50 |
| 2 Martinez Irrigation | \$49,980.00 | \$1,500,00 | \$51,480.00 | | | | | | | | \$51,480.00 |
| والمراورة أأدا المداعدين والمراور والمرافية على بالمراوع المتعددة الأدار المداعدة المتعددة | Control of the Control | A | Note that the second section is a second second | | ans i la la proper de la | 7,000 | | | | o of section 12 conse | 001,400.00 |
| Bid Package 19 - Fire Sprinkler System 1 Century Fire | \$59.511.00 | \$610.00 | \$0.00 \$60.121.00 | \$760.00 | \$720.00 | | | | | | |
| 2 Five Star | \$63,248.00 | \$1,201.00 | \$64,449.00 | \$700.00 | \$985.00 | | | | | | \$61,601.00 \$65,434.00 |
| 3 Essential Fire | \$74,105.00 | \$1,278.31 | \$75,383,31 | t | \$360.00 | | | _ | | - | \$75,383,31 |
| the resident and accompanies of the control of the | Contract Contraction | e de la compania de deservación de | and the second second section is a second | er er er er er er er | Sec. 10. 10. 10. 10. 10. 10. 10. 10. 10. 10 | | | - 1 - 1 - 1 - 1 - 1 - 1 - 1 - 1 - 1 - 1 | | giring and a con- | 070,000.0 |
| Bid Package 20 - Mechanical & Plumbing 1 Desert Contracting | \$449,000,00 | \$7,700.0C | \$0.00 \$456,700.00 | \$1,850.00 | \$1,850,00 | | 66 000 00 | \$16,500.00 | | | A400 000 0 |
| 2 Tomca Mechanical | \$501,850.00 | \$10.040.0C | \$511,890.00 | \$4,500.00 | \$4,500.00 | | \$6,900.00 | \$ 10,000.00 | | | \$483,800.00 \$520,890.00 |
| 3 Hacienda Mechanical | \$445,317,00 | \$8,906,34 | \$454,223,34 | \$2,694,00 | \$2,694.00 | | \$54,892,00 | \$16,818.00 | - | | \$520,690.00 |
| 4 Total Mechanical | \$430,000,00 | \$8,600,00 | \$438,600.00 | \$5,000.00 | \$5,000.00 | | | \$4,500.00 | | | \$550,100.00 |
| 5 Bruns & McDonald | \$438,000.00 | \$12,000.00 | \$450,000.00 | \$2,000.00 | \$2,000.00 | : | \$112,600.00 | | In Lot 2 | | \$566,600.00 |
| Bid Package 21 - Electric | Type (4) - 3 - age for the manifest security of | international recognition is | \$0.00 | - 6, 505 June 4 (2002) | geroria, paga dinanan dinana | 2 | | | The second second second | 6.1 \$2.24 1.5 4 .22 1 .6 2. 1.6 | and the second s |
| 1 Gamboa Electric | \$259.900.00 | \$8,310,00 | \$268,210.00 | \$4,600,00 | \$4,600,00 | | \$50,000 00 | \$15,000.00 | \$2,500.00 | | \$344,910.00 |
| 2 AmpTx | \$283,000.00 | \$7,000.0C | \$290,000.00 | \$5,800.00 | \$5,800.00 | | | \$11,900.00 | | | \$358,700.00 |
| 3 Barraza Code Electric | \$309,762.00 | \$12,781.88 | \$322,543.88 | \$4,058.00 | \$4,058.00 | | | \$13,800.00 | \$1,100.00 | | \$384,459.88 |
| 4 LongHorn | \$300,000.00 | \$13,555.00 | \$313,555.00 | \$5,500.00 | \$5,500.00 | | \$49,176.00 | \$26,807.00 | \$1,863.00 | | \$402,401.00 |
| والمستركة ورواعه أومن والأرب في ومن المصافحة في منافعة والمنافعة و | وافعة المتنبية المراسية المراسية المراسية المراسية المراسية | en one of the or the property of | All and the second second second second | المحيف والمتوافق والمتراجع المرجعة المراجعة المراجعة | diani biya dan masa biya basa ya ibiga ganakiya | James Contraction | the second second second | برياقي فالماط فالمعاور | ed the field population with the fire | ووروا فالأفتويس البارية تتواف الهمج | and the second of the contract of the second |

CISD Alderte Middle School PROPOSAL EVALUATION

| | · I | | | 1 | |
|--|---------------------------------------|--|-----------------|-----------------|---|
| Package # Description | Bidder # 1 | Bidder # 2 | Bidder # 3 | Bidder # 4 | Bidder # 5 |
| Bid Package 1 Earthwork, Paving, Rockwall & Storm Drainage | Three "C"s | Quest Contracting | Spartan | Setcon | Warren |
| Bidder's Experience and qualification to perform this Scope (Max Point 15) | 15 | 15 | 15 | 15 | 15 |
| Bidder's positive past relationship with CISD & Banes (Max 5 Points) | 5 | 3.5 | 0 | 0 | 0 |
| Bidder's Safety and loss prevention record (Max 5 Points) | 5 | 5 | 5 | 5 | 5 |
| Bidder's ability to meet the project schedule (Max 10 Points) | 5 | 8 | 5 | 10 | 10 |
| Bidder's price proposal (Max 65 Points) | 65 | 60 | 63.5 | 57.5 | 55 |
| Total (Max 100 Points) | 95 | 91.5 | 88.5 | 87.5 | 85 |
| | | | | | |
| Bid Package 2 Site & Building Concrete | Cambro Construction | CPME | Setcon | | - |
| Bidder's Experience and qualification to perform this Scope (Max Point 15) | 15 | 10 | 15 | | |
| Bidder's positive past relationship with CISD & Banes (Max 5 Points) | 5 | 5 | 0 | | |
| Bidder's Safety and loss prevention record (Max 5 Points) | 5 | 5 | 5 | | |
| Bidder's ability to meet the project schedule (Max 10 Points) | 10 | 5 | 10 | | |
| Bidder's price proposal (Max 65 Points) | 60 | 65 | 57.5 | | - |
| Total (Max 100 Points) | | 90 | 87.5 | 0 | 0 |
| | · · · · · · · · · · · · · · · · · · · | | | | |
| Bid Package 3 Chain Link Fence | Valley Fence | | | | |
| Bidder's Experience and qualification to perform this Scope (Max Point 15) | 15 | | | | |
| Bidder's positive past relationship with CISD & Banes (Max 5 Points) | 5 | | | | |
| Bidder's Safety and loss prevention record (Max 5 Points) | 5 | ······································ | | | |
| Bidder's ability to meet the project schedule (Max 10 Points) | 10 | | | | |
| Bidder's price proposal (Max 65 Points) | 65 | | | | |
| Total (Max 100 Points) | | 0 | 0 | 0 | 0 |
| | | | | | |
| Bid Package 4 Structural Steel Fabrication | Structural Steel Services | Steel Specialties | El Paso Machine | Warren | |
| Bidder's Experience and qualification to perform this Scope (Max Point 15) | 15 | 15 | 15 | 15 | • |
| Bidder's positive past relationship with CISD & Banes (Max 5 Points) | 5 | 5 | 4 | 0 | - |
| Bidder's Safety and loss prevention record (Max 5 Points) | 5 | 5 | 5 | 5 | |
| Bidder's ability to meet the project schedule (Max 10 Points) | 4 | 10 | 5 | 10 | |
| Bidder's price proposal (Max 65 Points) | 65 | 55 | 62.5 | 57.5 | |
| Total (Max 100 Points) | 94 | 90 | 91.5 | 87.5 | 0 |
| | | | | | |
| Bid Package 4 Structural Steel Erection | Alamo | Riverbend | Warren | El Paso Machine | |
| Bidder's Experience and qualification to perform this Scope (Max Point 15) | 15 | 15 | 15 | 15 | |
| Bidder's positive past relationship with CISD & Banes (Max 5 Points) | 5 | 5 | 0 | 4 | |
| Bidder's Safety and loss prevention record (Max 5 Points) | 5 | 5 | 5 | 5 | |
| Bidder's ability to meet the project schedule (Max 10 Points) | 8 | 9 | 10 | 5 | |
| Bidder's price proposal (Max 65 Points) | 65 | 60 | 57.5 | 62.5 | |
| Total (Max 100 Points) | 98 | 94 | 87.5 | 91.5 | |
| Bid Package 5 Masonry | Meadow Vista | | | | |
| ere i concego o | 15 | | | | |
| Ridder's Experience and qualification to perform this Scope (May Doint 15) | | | | | |
| Bidder's Experience and qualification to perform this Scope (Max Point 15) Bidder's positive past relationship with CISD & Banes (Max 5 Points) | | | | | |
| Bidder's positive past relationship with CISD & Banes (Max 5 Points) | 5 | | | | |
| Bidder's positive past relationship with CISD & Banes (Max 5 Points) Bidder's Safety and loss prevention record (Max 5 Points) | 5 5 | | | | |
| Bidder's positive past relationship with CISD & Banes (Max 5 Points) Bidder's Safety and loss prevention record (Max 5 Points) Bidder's ability to meet the project schedule (Max 10 Points) | 5 5 10 | | | | |
| Bidder's positive past relationship with CISD & Banes (Max 5 Points) Bidder's Safety and loss prevention record (Max 5 Points) | 5 5 | 0 | 0 | 0 | 0 |

CISD Alderte Middle School PROPOSAL EVALUATION

| | Millwork | Classic Millwork | Trimco | | | |
|--|---|-----------------------------------|-----------------|--------------------|---|----------|
| Bidder's Expe | erience and qualification to perform this Scope (Max Point 15) | 15 | 15 | | | |
| | tive past relationship with CISD & Banes (Max 5 Points) | 5 | 5 | | | |
| Bidder's Safe | ety and loss prevention record (Max 5 Points) | 5 | 5 | | | |
| Bidder's abilit | ty to meet the project schedule (Max 10 Points) | 10 | 5 | | | |
| Bidder's price | proposal (Max 65 Points) | 63.5 | 65 | | | |
| | Total (Max 100 Points) | 98.5 | 95 | 0 | 0 | 0 |
| | | | | | | |
| Bid Package 7 | Rough Carpentry | Banes | | | | |
| Bidder's Expe | erience and qualification to perform this Scope (Max Point 15) | 15 | | | | |
| | tive past relationship with CISD & Banes (Max 5 Points) | 5 · | | | | |
| | ety and loss prevention record (Max 5 Points) | 5 | | | | |
| Bidder's abilit | ty to meet the project schedule (Max 10 Points) | 10 | | | | |
| | e proposal (Max 65 Points) | 65 | | | | |
| <u> </u> | Total (Max 100 Points) | 100 | 0 | 0 | 0 | 0 |
| | | | | | | · · · |
| Bid Package 8 | Roofing | Roof Toppers | ProTech Roofing | Commercial Roofing | | |
| Bidder's Expr | erience and qualification to perform this Scope (Max Point 15) | 15 | 15 | 15 | | |
| Bidder's posit | tive past relationship with CISD & Banes (Max 5 Points) | 5 | 5 | 5 | | _ |
| | ety and loss prevention record (Max 5 Points) | 5 | 5 | 5 | | |
| Bidder's abilit | ty to meet the project schedule (Max 10 Points) | 10 | 10 | 10 | | |
| | proposal (Max 65 Points) | 65 | 63.5 | 60 | | |
| | Total (Max 100 Points) | 100 | 98.5 | 95 | 0 | 0 |
| | | | | | | <u> </u> |
| | Caulking & Sealants | Kimmins Koating | Gorman Moisture | | | |
| | erience and qualification to perform this Scope (Max Point 15) | 15 | 15 | | | |
| | tive past relationship with CISD & Banes (Max 5 Points) | 5 | 5 | | | |
| | ety and toss prevention record (Max 5 Points) | 5 | 5 | | | |
| Bidder's abilit | ty to meet the project schedule (Max 10 Points) | 10 | 10 | | | |
| Bidder's price | proposal (Max 65 Points) | 65 | 63.5 | | | |
| | Total (Max 100 Points) | 100 | 98.5 | 0 | 0 | 0 |
| | | | | | | |
| Bid Package 10 | Drywall, Ceiling & Paint | DI | Sunsets | | | |
| | erience and qualification to perform this Scope (Max Point 15) | 15 | 15 | | | |
| Bidder's posit | tive past relationship with CISD & Banes (Max 5 Points) | 5 | 5 | | | |
| | ety and loss prevention record (Max 5 Points) | 5 | 5 | | | |
| Bidder's Safel | | | | 1 | | |
| Bidder's Safel Bidder's abilit | ty to meet the project schedule (Max 10 Points) | 10 | 10 | | | |
| Bidder's Safel Bidder's abilit | ty to meet the project schedule (Max 10 Points) proposal (Max 65 Points) | 10 65 | 10 63.5 | | | |
| Bidder's Safel Bidder's abilit | ty to meet the project schedule (Max 10 Points) | | | 0 | 0 | 0 |
| Bidder's Safel Bidder's abilit | ty to meet the project schedule (Max 10 Points) e proposal (Max 65 Points) | 65 | 63.5 | 0 | 0 | 0 |
| Bidder's Safe Bidder's abilit Bidder's price Bid Package 11 | ty to meet the project schedule (Max 10 Points) proposal (Max 65 Points) Total (Max 100 Points) Door & Hardware | 65 | 63.5 | 0 | 0 | 0 |
| Bidder's Safet Bidder's abilit Bidder's price Bid Package 11 Bidder's Expe | ty to meet the project schedule (Max 10 Points) proposal (Max 65 Points) Total (Max 100 Points) Door & Hardware erience and qualification to perform this Scope (Max Point 15) | 65 100 | 63.5 | 0 | 0 | 0 |
| Bidder's Safet Bidder's abilit Bidder's price Bid Package 11 Bidder's Expe | ty to meet the project schedule (Max 10 Points) proposal (Max 65 Points) Total (Max 100 Points) Door & Hardware | 65 100 APCO | 63.5 | 0 | 0 | 0 |
| Bidder's Safel Bidder's abilit Bidder's price Bid Package 11 Bidder's Expe Bidder's Safel Bidder's Safel | ty to meet the project schedule (Max 10 Points) proposal (Max 65 Points) Total (Max 100 Points) Door & Hardware erience and qualification to perform this Scope (Max Point 15) tive past relationship with CISD & Banes (Max 5 Points) ety and loss prevention record (Max 5 Points) | 65 100 APCO 15 | 63.5 | 0 | 0 | 0 |
| Bidder's Safel Bidder's abilit Bidder's price Bid Package 11 Bidder's Expe Bidder's Safel Bidder's Safel | ty to meet the project schedule (Max 10 Points) proposal (Max 65 Points) Total (Max 100 Points) Door & Hardware enence and qualification to perform this Scope (Max Point 15) tive past relationship with CISD & Banes (Max 5 Points) | 65 100 APCO 15 5 | 63.5 | 0 | 0 | 0 |
| Bidder's Safel Bidder's abilit Bidder's price Bid Package 11 Bidder's Expel Bidder's Safel Bidder's Safel Bidder's abilit | ty to meet the project schedule (Max 10 Points) proposal (Max 65 Points) Total (Max 100 Points) Door & Hardware erience and qualification to perform this Scope (Max Point 15) tive past relationship with CISD & Banes (Max 5 Points) ety and loss prevention record (Max 5 Points) | 65 100 APCO 15 5 | 63.5 | 0 | 0 | 0 |
| Bidder's Safel Bidder's abilit Bidder's price Bid Package 11 Bidder's Expel Bidder's Safel Bidder's Safel Bidder's abilit | ty to meet the project schedule (Max 10 Points) proposal (Max 65 Points) Total (Max 100 Points) Door & Hardware erience and qualification to perform this Scope (Max Point 15) tive past relationship with CISD & Banes (Max 5 Points) ty and loss prevention record (Max 5 Points) ty to meet the project schedule (Max 10 Points) | 65 100 APCO 15 5 5 | 63.5 | 0 | 0 | 0 |

CISD Alderte Middle School PROPOSAL EVALUATION

| Bid Package 12 Glass & Glazing | Glass House | Prestige Glass | | <u> </u> | |
|--|----------------------|--|--|---------------------------------------|-------------|
| Bidder's Experience and qualification to perform this Scope (Max Point 15) | 15 | 15 | | | |
| Bidder's positive past relationship with CISD & Banes (Max 5 Points) | 5 | 3.5 | | | |
| Bidder's Safety and loss prevention record (Max 5 Points) | 5 | 5 | | | |
| Bidder's ability to meet the project schedule (Max 10 Points) | 10 | 10 | | | |
| Bidder's price proposal (Max 65 Points) | 65 | 60 | | | |
| Total (Max 100 Points) | 100 | 93.5 | 0 | 0 | 0 |
| | | | | | |
| Bid Package 13 Flooring | Ed-Co | | | | |
| Bidder's Experience and qualification to perform this Scope (Max Point 15) | 15 | | | · · · · · · · · · · · · · · · · · · · | |
| Bidder's positive past relationship with CISD & Banes (Max 5 Points) | 5 | | | | |
| Bidder's Safety and loss prevention record (Max 5 Points) | 5 | | | | |
| Bidder's ability to meet the project schedule (Max 10 Points) | 10 | | | | |
| Bidder's price proposal (Max 65 Points) | 65 | | | | |
| Total (Max 100 Points) | 100 | 0 | 0 | 0 | 0 |
| Total final 100 t direct | | <u> </u> | | | |
| Bid Package 14 Wood Flooring | Stout | Bauer | El Paso Automated | McClain | |
| Bidder's Experience and qualification to perform this Scope (Max Point 15) | 15 | 15 | 15 | 15 | |
| Bidder's positive past relationship with CISD & Banes (Max 5 Points) | 0 | 0 | 3.5 | 3.5 | |
| Bidder's Safety and loss prevention record (Max 5 Points) | 5 | 5 | 5 | 5 | |
| Bidder's ability to meet the project schedule (Max 10 Points) | 10 | 5 | 10 | 10 | |
| Bidder's price proposal (Max 65 Points) | 65 | 63.5 | 60 | 57.5 | |
| Total (Max 100 Points) | 95 | 88.5 | 93.5 | 91 | D |
| | | | | | |
| Bid Package 15 Overhead Doors | Miner El Paso | | | | |
| Bidder's Experience and qualification to perform this Scope (Max Point 15) | 15 | | | | |
| Bidder's positive past relationship with CISD & Banes (Max 5 Points) | 5 | | | | |
| Bidder's Safety and loss prevention record (Max 5 Points) | 5 | | | | |
| Bidder's ability to meet the project schedule (Max 10 Points) | 10 | | | | |
| Bidder's price proposal (Max 65 Points) | 65 | | | | |
| Total (Max 100 Points) | 100 | 0 | 0 | 0 | 0 |
| | | | | | |
| Bid Package 16 Specialty Package | KD Scholten | Vaughn Storage Sys | | | |
| Bidder's Experience and qualification to perform this Scope (Max Point 15) | 15 | 15 | | | |
| Bidder's positive past relationship with CISD & Banes (Max 5 Points) | 5 | 0 | | | |
| Bidder's Safety and loss prevention record (Max 5 Points) | 5 | 5 | | | |
| Bidder's ability to meet the project schedule (Max 10 Points) | 10 | 10 | | | |
| Bidder's price proposal (Max 65 Points) | 60 | 65 | | | |
| Total (Max 100 Points) | 95 | 95 | 0 | 0 | 0 |
| | | | | | |
| Bid Package 16 Athletic Equipment | Academic Specialties | | | | |
| Bidder's Experience and qualification to perform this Scope (Max Point 15) | 15 | | | | - |
| Bidder's positive past relationship with CISD & Banes (Max 5 Points) | 0 | | | | |
| Bidder's Safety and loss prevention record (Max 5 Points) | 5 | | | | |
| Bidder's ability to meet the project schedule (Max 10 Points) | 10 | | | | ······ |
| Bidder's price proposal (Max 65 Points) | 65 | | | | |
| Total (Max 100 Points) | 95 | 0 | 0 | 0 | 0 |
| | | | | - | |

CISD Alderte Middle School PROPOSAL EVALUATION

| Bid Package 15 Blinds | T . | | T · | <u>-</u> | |
|--|----------------|---------------------|--------------------|------------------|--|
| Bidder's Experience and qualification to perform this Scope (Max Point 15) | | | | | |
| Bidder's positive past relationship with CISD & Banes (Max 5 Points) | | - | | | |
| Bidder's Safety and loss prevention record (Max 5 Points) | | | | | |
| Bidder's ability to meet the project schedule (Max 10 Points) | | | | | |
| Bidder's price proposal (Max 65 Points) | | | | | |
| Total (Max 100 Points) | 0 | 0 | 0 | | |
| Total (wax 100 Folits) | 0 | - | - | 0 | 0 |
| Bid Package 16 Landscape & Irrigation | Quarry Hills | Martinez Irrigation | | | |
| Bidder's Experience and qualification to perform this Scope (Max Point 15) | 15 | 15 | | | |
| Bidder's positive past relationship with CISD & Banes (Max 5 Points) | 5 | 0 | | | |
| Bidder's Safety and loss prevention record (Max 5 Points) | 5 | 5 | | | |
| Bidder's ability to meet the project schedule (Max 10 Points) | 10 | 10 | - | | _ |
| Bidder's price proposal (Max 65 Points) | 65 | 60 | | | |
| Total (Max 100 Points) | | 90 | 0 | 0 | 0 |
| | | | | | |
| Bid Package 17 Fire Sprinkler System | Five Star | Essential Fire | Century Fire | | |
| Bidder's Experience and qualification to perform this Scope (Max Point 15) | 15 | 15 | 15 | | |
| Bidder's positive past relationship with CISD & Banes (Max 5 Points) | 5 | 5 | 0 | | |
| Bidder's Safety and loss prevention record (Max 5 Points) | 5 | 5 | 5 | | |
| Bidder's ability to meet the project schedule (Max 10 Points) | 10 | 10 | 10 | | |
| Bidder's price proposal (Max 65 Points) | 63.5 | 60 | 65 | | |
| Total (Max 100 Points) | 98.5 | 95 | 95 | 0 | 0 |
| | | | | | <u> </u> |
| Bid Package 18 Mechanical & Plumbing | Bruns McDonald | Hacienda Mechanical | Desert Contracting | Tomca Mechanical | Total Mechanical |
| Bidder's Experience and qualification to perform this Scope (Max Point 15) | 15 | 15 | 15 | 15 | 15 |
| Bidder's positive past relationship with CISD & Banes (Max 5 Points) | 5 | 4 | 3.5 | 2.5 | 5 |
| Bidder's Safety and loss prevention record (Max 5 Points) | 5 | 5 | 5 | 5 | 5 |
| Bidder's ability to meet the project schedule (Max 10 Points) | 10 | 9 | 10 | 8 | 10 |
| Bidder's price proposal (Max 65 Points) | 63.5 | 60 | 57.5 | 55 | 65 |
| Total (Max 100 Points) | 98.5 | 93 | 91 | 85.5 | 100 |
| | Ì | | | | |
| Bid Package 19 Electrical & Special Systems | AmpTX | Barraza Code Elect. | Longhorn | Gamboa Electric | |
| Bidder's Experience and qualification to perform this Scope (Max Point 15) | 15 | 15 | 15 | 15 | |
| Bidder's positive past relationship with CISD & Banes (Max 5 Points) | 5 | 5 | 5 | 5 | |
| Bidder's Safety and loss prevention record (Max 5 Points) | 5 | 5 | 5 | 5 | |
| Bidder's ability to meet the project schedule (Max 10 Points) | 10 | 10 | 5 | 5 | |
| | | | | <u> </u> | |
| Bidder's price proposal (Max 65 Points) | 63.5 | 57.5 | 60 | I 65 | Į. |
| Bidder's pince proposal (Max 65 Points) Total (Max 100 Points) | | 57.5 92.5 | 90 | 65 95 | 0 |