

**SUBJECT:** Consideration and possible approval of Final Change Order No. 001 for the 2022 Bond HVAC Replacement Group 1, Package 2 Project in the credit amount of \$235,774.97.

**BACKGROUND:** On May 30, 2023, the 2022 Bond HVAC Replacement Group 1, Package 2 Project contract was awarded to Gurry Mechanical, L.P. in the amount of \$4,554,000, including the following campuses:

SRHS: New Chillers (5)  
SRHS: New Roof Top Units (8)  
SHHS: New Chillers (5)  
SHHS: New Roof Top Units (8)

Change Order No. 001 consists of the following item:

Unused Owner's Contingency Allowance: (\$235,774.97)

Total Change Order No. 001 Credit: \$235,774.97

**FINANCIAL IMPLICATIONS:** Funding in the amount of \$235,774.97 is credited to the project budget for the 2022 Bond HVAC Replacement Group 1, Package 2 Project.

**RECOMMENDATION:** We recommend approval of Final Change Order No. 001 for the 2022 Bond HVAC Replacement Group 1, Package 2 Project in the credit amount of \$235,774.97.

**CABINET MEMBER:** Kevin Fornof

**CONTACT PERSON:** Shauna K. Gagneaux

**BOARD MEETING DATE:** February 25, 2025