



FACILITIES MANAGEMENT

Independent School District No. 709

Located at 101 East 3rd Street

Mailing Address: 215 North 1st Avenue East

Duluth, Minnesota 55802

Construction Management (218) 336-8907

Maintenance (218) 336-8906

Operations (218) 336-8905

Fax (218) 336-8909

Memorandum

To: Bill Hanson
School Board Members

From: Kerry M. Leider

Date: May 27, 2010

Re: Bid #1155 – Denfeld Site Work, Foundations and Selective Demolition (Contract #0331) – CIP Concrete/Foundations/Walks – Change Order #9 - Northland Concrete and Masonry, LLC

Bid 1155 – Denfeld Site Work, Foundations and Selective Demolition –Contract #0331 – CIP Concrete/Foundations/Walks was approved at the regular School Board Meeting on June 25, 2009 with a base bid of \$946,700.00

Change Order #9 to this bid is to provide a new 12” CIP wall and for additional labor and materials to lower footings 2’ at the South addition basement resulting in an increase of \$5,622.00. With this amount, the project remains within the budgeted amount at this site.

Recommendation:

It is recommended the School Board approve the change order as listed above pertaining to Bid #1155 – Denfeld Site Work, Foundations and Selective Demolition – Contract #0331 - CIP Concrete/Foundations/Walks adding \$5,622.00 to the previously awarded base bid and change orders for a new contract total of \$1,185,741.00.

Attachment