



AIA Document G701™ – 2001

Change Order

PROJECT (Name and address): Collin College Health & Sciences Building and Conference Center	CHANGE ORDER NUMBER: 003-Revised DATE: June 13, 2017	OWNER: <input checked="" type="checkbox"/> ARCHITECT: <input checked="" type="checkbox"/> CONTRACTOR: <input checked="" type="checkbox"/>
TO CONTRACTOR (Name and address): Pogue Construction LLC 1315 Bray Central Drive, Suite 300 McKinney, Texas 75069	ARCHITECT'S PROJECT NUMBER: 1396 CONTRACT DATE: May 27, 2014 CONTRACT FOR: General Construction	FIELD: <input type="checkbox"/> OTHER: <input type="checkbox"/>

THE CONTRACT IS CHANGED AS FOLLOWS:
(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)
Final Change Order to Close Out Project.

Previously issued Change Orders 03 & 04 are void and are superseded by Change Order 03-Revised.

The original Contract Sum was	\$ 43,818,503.00
The net change by previously authorized Change Orders	\$ 595,722.00
The Contract Sum prior to this Change Order was	\$ 44,414,225.00
The Contract Sum will be decreased by this Change Order in the amount of	\$ 372,428.00
The new Contract Sum including this Change Order will be	\$ 44,041,797.00

The Contract Time will be unchanged by Zero (0) days.
The date of Substantial Completion as of the date of this Change Order therefore is May 1, 2016

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

<u>PBK</u> ARCHITECT (Firm name)	<u>Pogue Construction LLC</u> CONTRACTOR (Firm name)	<u>Collin College</u> OWNER (Firm name)
<u>14001 Dallas Pkwy, Suite 400</u> <u>Dallas, Texas 75240</u> ADDRESS	<u>1315 Bray Central Drive, Suite 300</u> <u>McKinney, Texas 75069</u> ADDRESS	<u>3452 Spur 399</u> <u>McKinney, Texas 75069</u> ADDRESS
 BY (Signature)	 BY (Signature)	 BY (Signature)
<u>Irene Nigaglioni, AIA, Partner</u> (Typed name) <u>6-14-17</u> DATE	<u>Ben Pogue</u> (Typed name) DATE	<u>Ken Lynn, CFO</u> (Typed name) <u>6/14/17</u> DATE